UPWP : Unified planning work program FY 2010 and 2011 covering July 1 2009 to June 30 2011 by Lane County (Or.) et al.
 Page 1 of 93
 
 
 
 
 
 
 
UPWP 
Unified Planning Work Program 
FY 2010 and 2011 
Covering July 1 2009 to June 30 2011 
 
 
Prepared by: 
Lane Council of Governments 
City of Eugene 
City of Springfield 
City of Coburg 
Lane County 
Lane Transit District 
 
 
 
 
 
April 2009 
 
 
 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 2 of 93
 
 
 
 
 
 
 
Acknowledgements 
 
 
 
LOCAL AGENCIES 
Lane Council of Governments 
City of Eugene 
City of Springfield 
City of Coburg 
Lane County 
Lane Transit District/Point-2-Point 
 
 
 
STATE AND FEDERAL AGENCIES 
Oregon Department of Transportation 
Federal Highway Administration 
Federal Transit Administration 
 
 
METROPOLITAN POLICY COMMITTEE (MPC) 
Pete Sorenson, Lane County Commissioner 
Rob Handy, Lane County Commissioner 
Kitty Piercy, City of Eugene Mayor 
Alan Zelenka, Eugene City Councilor 
John Woodrow, Springfield City Councilor 
Christine Lundberg, Springfield City Council 
John Thiel, Coburg City Councilor 
Greg Evans, Lane Transit District 
Mike Eyster, Lane Transit District 
Sonny Chickering, Oregon Department of Transportation 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 

 
 Page 3 of 93
Table of Contents 
 
I.   OVERVIEW OF THE UNIFIED PLANNING WORK PROGRAM (UPWP) 
 
Welcome to the UPWP 
 
INTRODUCTION ......................................................................................................................................... 9 
Objectives......................................................................................................................................................... 9 
Development of the UPWP....................................................................................................................... 10 
Roles and Responsibilities........................................................................................................................... 10 
Funding Sources ............................................................................................................................................ 10 
 
ACCOMPLISHMENTS OF FISCAL YEAR 2008-2009 ........................................................................ 11 
Planning 
Capital Projects 
 
CENTRAL LANE MPO PLANNING PRIORITIES .............................................................................. 12 
 
II.   UPWP WORK ELEMENTS  
A. Regional Transportation Plan and Long Range Planning....................................................... 17 
B. Programming and Implementation............................................................................................. 28 
C. Public Participation ........................................................................................................................ 35 
D. Air Quality Planning ...................................................................................................................... 43 
E. Transportation System Modeling and Data Maintenance .................................................... 47 
F. Transportation Options ............................................................................................................... 58 
G. Intergovernmental Coordination............................................................................................... 64 
 
Special Projects.............................................................................................................................................. 67 
 
 
III.   FUNDING 
 
Funding ........................................................................................................................................................... 77 
Table 1............................................................................................................................................................. 78 
 
Appendices 
A.  Regional Transportation Work Plan 
B.  MPO Organization and MPO Management 
C.  Acronym List 
D.  MPO Map 
 
 
 
 
 
 
 
 
 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
Page 4(rev) of 93
 
 
ERRATA. 
 
28 May 2009: 
As was noted on page 78 of the adopted UPWP, the FTA5303 funds were not precisely known at the time of 
adoption.  ODOT Public Transit informed the MPO of a small increase in FTA 5303 funds.  An extra $5,449 was 
made available to the MPO.  These funds were directed toward task “Programming and Implementation” due to the 
increased workload in this area resulting from the American Recovery and Reinvestment Act of 2009.  Changes are 
reflected in the figures on pages 28 and 78. 
 
Also, as was noted on page 78 of the adopted UPWP, the STP-U funds had not yet been approved by the MPO 
policy board when the table was drawn up.  This has now been done.  The Table 1 on page 78 now shows all the 
STP-U funds that are to be used in the UPWP activities, by all MPO partner agencies. 
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Welcome to the UPWP! 
 
The Unified Planning Work Program describes the transportation planning activities to be 
undertaken in the Central Lane metropolitan area surrounding Eugene and Springfield.  It is 
prepared for State and Federal agencies to meet the requirements for federal certification.  At 
the same time the document also serves as an opportunity to provide local policy makers, 
affected agencies and the general public with information about regional transportation 
planning.  Therefore, we have made every effort to make sure that the document be as 
informative and user-friendly as possible—while still being meaningful and complete for its 
original intended audience. 
 
ACRONYMS 
It doesn’t take long to realize that the world of transportation is a world of confusing 
acronyms.  The title of this document itself is an acronym that will be repeated throughout the 
following pages.  While a complete list of commonly used transportation acronyms is provided 
in the appendix of the UPWP, there are a few that are used so frequently they merit an up-
front introduction. 
 
• The UPWP is the document you’re reading now and its full name is the Unified 
Planning Work Program. 
• An MPO is a Metropolitan Planning Organization, a transportation planning entity 
that is required and funded by the federal government in all metropolitan areas of 
50,000 people or more.  A map of the Central Lane MPO can also be found in the 
Appendix. 
• The official policy board for the Central Lane MPO is the MPC or the Metropolitan 
Policy Committee.  Members of the MPC represent the Cities of Eugene, Springfield, 
and Coburg, Lane County, Lane Transit District and the Oregon Department of 
Transportation. 
• For public involvement purposes, the MPC has also appointed a CAC, the Citizens 
Advisory Committee who meet on a monthly basis to provide input on 
transportation planning issues. 
• Finally, this UPWP covers FY 2010 and 2011, which is short for Fiscal Years 2010 and 
2011.  This covers the period of time from July 1, 2009 to June 30, 2011. 
 
Again, these are the most frequently used acronyms.  Other commonly used acronyms can be 
found at the end of the document in the Appendix.  We hope they help you to successfully 
navigate through the UPWP for FY 2010 and 2011 for the Central Lane MPO! 
 
 
 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 6 of 93
Page intentionally left blank.
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 7 of 93
 
 
 
 
 
 
 
UPWP 
Unified Planning Work Program 
FY 2010 and 2011 
 
 
SECTION I 
OVERVIEW OF THE UPWP 
 
 
 
 
 
 
 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 8 of 93
Page intentionally left blank. 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 9 of 93
Section I.  Overview of the UPWP 
 
INTRODUCTION  
The Unified Planning Work Program (UPWP) is a federally required certification document 
describing the transportation planning activities to be undertaken in the Central Lane 
metropolitan area for a specific fiscal year or years.  Development of the UPWP provides local 
agencies with an opportunity to identify transportation needs, objectives and products.  The 
UPWP sets priorities for regional transportation planning activities that are responsive to the 
goals set by the regional transportation plan, and the federal mandates of the current 
transportation funding bill within the guidelines set by the U.S. Department of Transportation. 
The Unified Planning Work Program for Fiscal Years 2010 and 2011 contains the following: 
• Planning tasks in seven program areas to be conducted over a one- to two-year period; 
• Federally funded studies and all relevant state and local planning activities related to 
integrated transportation planning conducted without federal funds; 
• Funding sources for each program area; and 
• The agency or agencies responsible for each task or study. 
 
The UPWP describes the amount of funding available for each major activity. It does not detail 
the level of effort and the level of funding each item within the work task will receive.  This is 
because the amount of work required to accomplish each task is heavily dependent on the 
context of the work at the time it is undertaken.  Also, unforeseen events or requirements 
often arise that necessitate a shift in resources.  The MPO policy board can direct staff effort 
toward certain tasks or can direct amendment of the UPWP to respond to changing needs.  
  
Objectives 
The activities described in this UPWP support seven major objectives for the Central Lane 
MPO’s transportation planning program:  
1. Provide a neutral forum that allows local officials to make informed decisions and set 
priorities on area-wide transportation matters.  
2. Ensure timely and logical development of the transportation system in the Central Lane 
metropolitan area.  
3. Ensure maintenance of federal and state ambient air standards for carbon monoxide; 
work with Lane Regional Air Pollution Authority to ensure that other criteria pollutants 
remain below the National Ambient Air Quality Standards. 
4. Ensure development of the Regional Transportation Plan and the Metropolitan 
Transportation Improvement Program in a manner that is consistent with the local 
plans.  
5. Ensure consistency with federal and state transportation planning requirements including 
the Safe, Accountable, Flexible, Efficient Transportation Equity Act – Legacy for Users 
(SAFETEA-LU), the Clean Air Act, Title VI, the Statewide Transportation Planning Rule 
(TPR), the Oregon Transportation Plan (OTP), the Oregon Highway Plan (OHP) and 
the other state modal or topic plans, and state facility plans. 
6. Ensure consideration of the needs of all persons in transportation planning, especially 
the elderly and persons with disabilities.  
7. Ensure participation by the public and by the public sector in all phases of transportation 
planning, programming and decision-making.  
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Development of the UPWP 
The UPWP is developed by assembling local, state, and federal transportation planning needs 
using U.S. Department of Transportation rules for Metropolitan Transportation Planning.  It is a 
coordinated effort of staff from the state DOT and all of the local transportation planning 
agencies, including Lane Council of Governments, Lane County, the Cities of Coburg, Eugene, 
and Springfield, and Lane Transit District.   
 
A public comment period of approximately 30 days is provided for citizen input which includes 
review by the Central Lane MPO Citizens Advisory Committee. The draft is reviewed and 
approved by the Transportation Planning Committee (TPC), which recommends adoption to 
the Metropolitan Policy Committee (MPC), the MPO Policy Board.   Finally it is adopted by the 
MPC and forwarded to the Oregon Department of Transportation (ODOT), the US 
Department of Transportation (USDOT) the Federal Highway Administration (FHWA), and the 
Federal Transit Administration (FTA).    
 
Roles and Responsibilities  
Lane Council of Governments (LCOG), ODOT, the Cities of Springfield, Eugene, and Coburg, 
Lane County, Lane Transit District (LTD), and Point-2-Point each have specific responsibilities 
in performing the activities of this UPWP.  LCOG is the lead transportation planning agency for 
regional metropolitan issues.  ODOT assists with the planning process by assigning staff to the 
MPO’s projects, committees, and by providing the match for federal planning funds awarded to 
LCOG.  Lane County, LTD, and the cities assign staff to coordinate and participate on UPWP 
tasks.  Point-2-Point is the Transportation Options arm of the Central Lane MPO.  Point-2-
Point promotes and offers transportation options programs to employees and/or staff of the 
Lane County region’s businesses, organizations, and educational institutions. It is supported by 
STP-U funding through the MPO, STP funding by ODOT Region 2, local funds from LTD, Lane 
County, and Cities of Eugene and Springfield.  It is housed at Lane Transit District. 
 
Included with the UPWP is a Memorandum of Understanding concerning Agency 
Responsibilities for Transportation-related Air Quality Planning in the Central Lane 
Transportation Management Area that describes the responsibilities concerning air quality 
planning for each partner agency in the designated air quality management area.  Also included 
is an intergovernmental agreement titled ODOT/MPO/Transit Operator Agreement for 
Central Lane Transportation Management Area that defines the roles and responsibilities for 
transportation planning between ODOT, the MPO and LTD as required by federal regulation. 
 
By adopting this UPWP, LCOG reaffirms its commitment to the continuing, cooperative and 
comprehensive transportation planning process as described in and required by SAFETEA-LU.  
 
Funding Sources  
The work described in this UPWP is funded by a variety of federal, state and local sources.  
Local funding sources include direct funds as well as in-kind services.  Funding sources include: 
• Federal Highway Administration Planning (PL) Funds; 
• ODOT Match for FHWA PL funds; 
• Federal Transit Administration (FTA) Funds--Section 5303, Section 5307, Section 5309, 
Section 5316, Section 5317, and Section 5339; 
• LTD Match for FTA funds; 
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• MPO Discretionary Surface Transportation Program Funds (STP-U); 
• Local Match for STP-U Funds and Other Local Funding; and 
• Transportation and Growth Management (TGM) Funds. 
 
The planning activities described in this UPWP are those that can be accomplished using 
programmed PL, FTA and STP-U funds.  Due to the collaborative nature of metropolitan 
transportation planning and the availability of unsecured funding from a variety of other 
program sources, potential exists to accomplish additional work activities.  An amendment to 
the UPWP will occur should additional funding become available. 
 
Additional funding sources, beyond those set out in the UPWP work program, may also 
become available during the fiscal year for work on special projects.  These projects are 
typically part of the broader multi-jurisdictional transportation planning effort within the MPO.  
These projects may be financed by ODOT using federal funds for the purpose of facility 
planning projects and TGM grants focused on providing refinement to and implementation of 
Transportation System Plans.   
 
Detail on specific products is described in Section II. Work Elements.  Detail on specific 
amounts and use of these funds is provided in Section III.  Funding. 
 
ACCOMPLISHMENTS OF FISCAL YEAR 2008—2009 
 
Planning Accomplishments 
During the past year, the MPO accomplished the following significant transportation planning 
activities: 
• Approved $4.66 million in projects funded by Surface Transportation Program – Urban 
(STP-U) funds for years FFY08 and FFY09.  Approximately $2.8 million per year in these 
federal funds is available for programming for a wide range of regional priorities. 
• Distributed the Citizens Guide to Transportation released in early 2008.  The guide is a 
friendly, colorful, easy to use introduction to regional transportation planning. 
• Reviewed and made recommendations regarding ODOT’s proposed reductions to 
FY08-11 State Transportation Improvement Program (STIP) Modernization funding. 
• Approved draft Recommendation for MPO Modernization priorities for the FY10-13 
STIP:  the Beltline Road, I-5 at Coburg, and I-5 at Beltline Phase II. 
• Approved STIP Modernization funding priorities for 2010-2015. 
• Approved a coordinated funding effort to improve public information and outreach by 
televising and webcasting MPC meetings. 
• Approved an Intergovernmental Agreement between ODOT, the MPO and LTD 
relating to Transportation Planning. 
• Responded to Oregon Transportation Commission request for MPO priorities for 
reauthorization project funding, indicating seven project priorities including I-5 at 
Beltline ($35 M), Gateway/Beltline ($15 M), I-5 at Coburg Road ($19.5 M), Beltline from 
River Road to Coburg ($20 M), Franklin Boulevard--Ferry Street Bridge to Springfield 
Bridge including EmX improvements ($25 M), Eugene/Springfield Highway 126 at Main St 
($50 M), and W. 11th Avenue: Terry Street to Greenhill ($20 M). 
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Capital Projects 
During FY 2009, significant progress was made relating to the following capital construction of 
regionally significant transportation infrastructure: 
• I-5/Beltline Project (ODOT)  
• I-5 @ City of Coburg interchange (ODOT) 
• I-5 @ Willamette River Bridge replacement (ODOT) 
• Beltline Highway @ Coburg Rd Interchange (ODOT) 
• OR 99: Barger-Washington (ODOT) 
• OR 99W @ Corp Bridge (ODOT) 
• OR 222: Springfield SCL-Jasper Bridge safety (ODOT)  
• Region 2 CCTV project (ODOT) 
• Chad Drive Extension (Eugene) - ongoing 
• West Bank Trail: Beaver Street-River Avenue (Eugene)  
• Delta Ponds Bike Path and Bridge (Eugene) 
• Eugene Train Depot Upgrade – Unit 2 (Eugene)  
• Gateway/Beltline: International Way-Postal Way (Springfield) 
• BRT – Bus Plus Progressive Corridor Enhancement (LTD) 
• Pioneer Parkway EmX (LTD) 
 
CENTRAL LANE MPO PLANNING PRIORITIES 
Addressing a number of challenges and concerns related to transportation planning will be high 
priorities for the Central Lane MPO in FY 2010.   Following is a list of planning priorities 
relating to the work elements described later in the UPWP: 
 
Programming and Implementation 
• State Transportation Improvement Program (STIP).  In November the MPO learned 
that the Oregon Department of Transportation postponed the approval process for the 
2013 STIP due to substantial differences between actual revenues and those anticipated 
under the original guidelines for the STIP.  The precise amount of the shortfall was not 
known, but the STIP was placed on hold until at least mid-2009.  Local concerns about 
conformity with the Metropolitan Transportation Improvement Program will need to be 
addressed.  Local public involvement for the STIP had already been conducted, and will 
likely be revisited once the STIP process resumes. 
• Transportation Funding.  Revenues for meeting the MPO’s local and regional 
transportation needs are inadequate, and future uncertainty around several current 
revenue sources, including Secure Rural Schools funding, is cause for further concern. 
 
Regional Transportation Plan and Long Range Planning 
• Boundary Changes.  The MPO has begun to consider and plan for the likely expansion of 
the MPO/TMA boundary, and the resulting inclusion of one or more additional local 
jurisdictions in the MPO as the result of the 2010 census. 
• Regional Perspective. The MPO’s role to promote, implement and maintain a regional 
transportation planning perspective can be tested by locally-focused perspectives and 
priorities.  Changes in state law through HB 3337 and the decision by Eugene and 
Springfield to complete separate Transportation System Plans have presented challenges 
in defining and promoting a regional transportation planning perspective. 
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• Regional Transportation Work Plan.  In 2008, local transportation and planning staff 
worked cooperatively with representatives of the State of Oregon Department of Land 
Conservation and Development (DLCD) and the Oregon Department of 
Transportation to develop a long range transportation work plan. The need for the 
work plan was due to the fact that the state-required TransPlan is no longer consistent 
with the MPO-approved Regional Transportation Plan.  The MPO-approved RTP is 
developed and adopted to meet all federal requirements.  To comply with state law, 
DLCD required the development of a work plan to describe how the agencies would 
proceed with the planning activities needed to make the two plans consistent. 
Coordinating these local, regional and federally required work tasks will be a significant 
component of transportation planning efforts over the next five years. 
 
Public Participation 
• Central Clearinghouse.  During the annual review of the Public Participation Plan, the 
Citizen Advisory Committee identified a concern regarding the disconnection between 
public involvement efforts for the various partner agencies, for different transportation 
modes, and for different phases from long-range planning through to implementation.  
Work will be ongoing to establish a central clearinghouse for citizens to utilize to better 
negotiate these complex processes. 
• Environmental Justice.  The MPO is required to comply with Title VI of the Civil Rights 
Act to make a proactive effort to include minority and low-income communities in all 
public participation activities.    A priority for FY10 will be improving our ability to 
attract and retain minority representation on our Citizen Advisory Committee, and to 
continue our efforts to provide public information to non-English speaking stakeholders. 
 
Air Quality Planning 
• Greenhouse Gas Emissions.  Although there are not yet specific federal or state 
requirements for addressing climate change and reducing the emissions of greenhouse 
gasses, it is clear that significant changes, including in the transportation sector, will be 
needed to meet the state’s targets for reducing emissions by the years 2010, 2020 and 
2050.  In addition to coordinating the activities of the MPO with state and federal 
regulators, the MPC should set policy direction on this topic for the Central Lane MPO. 
• Air Quality Data.  MPO staff will continue to upgrade air emission modeling and 
assessment capabilities to be able to respond to policy questions for various scenarios 
and multiple pollutants.  In particular, better fleet type and age distributions and fuel 
data will be necessary.  
 
Transportation System Modeling and Data Maintenance 
• Travel Demand Model.  LCOG’s travel forecasts have continued to improve over the 
years.  However, the 4-step model common to the industry is still not ideally suited for 
addressing certain policy questions.   Enhancements are needed to enable broader and 
more robust model applications and to more accurately represent small commercial 
vehicle travel and freight movement.  LCOG will continue to monitor the state of the 
practice with the expectation that best practice standards are emerging and 
implementation will soon become feasible.   
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• Land Use Model.  The region’s existing land use model, LUAM, is nearing the end of its 
useful life.  It produces reasonable future land use scenarios for integration with the 
regional travel model given current plans and policies of the region, but it is limited in its 
ability to address broader policy questions, such as the effects of urban growth 
boundary changes on land prices or housing costs, and the interaction between mobility, 
accessibility and the local economy on development patterns.  The potential for 
redevelopment and infill is represented only in a simplistic way.   
• Bicycle and Pedestrian Data.  Expansion of the bicycle and pedestrian networks within 
the MPO area and changes in the format of the GIS data bases have resulted in an 
incomplete representation of these networks.  These networks are important in 
supporting mode choice modeling, assessing alternate mode accessibility and mobility, 
and identifying land use and infrastructure issues that may affect use. 
• Congestion Management Process Data.  Successful development and implementation of 
a robust congestion management process will depend on securing a wide range of data 
to allow the MPO to assess and monitor current and future forecasted congestion, and 
to assess the performance of potential or planned projects in addressing congestion. 
 
Transportation Options 
• Transportation Demand Management Funding.  The region has a strong commitment to 
its current transportation demand management (TDM) programs and activities.  
However, in addition to the overall uncertainty about funding, the lack of an explicit 
state or federal venue for addressing TDM funding needs, coupled with the region’s 
desire to expand TDM activities, will continue to present challenges. 
  
Intergovernmental Coordination 
• Federal Transportation Bill Reauthorization.  Transportation funding at the federal level 
is currently provided through legislation passed in 2003 under the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act – Legacy for Users (SAFETEA-LU).  Over 
the next year or two, discussions will be held to determine future national 
transportation policies and funding.  To date, a number of issues have been raised, 
including addressing greenhouse gas emissions, preserving existing infrastructure, 
supporting alternative energy use, and increasing the emphasis on multi-modal 
transportation for freight and for passenger use. 
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A. Regional Transportation Plan (RTP) and  
Long-Range Planning 
 
 
 
 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
 $ 18,000   $   4,500   $ 81,098  $ 80,000  $   9,156   
 
$179,098   $ 13,656 
 
$192,754 
OBJECTIVE 
Carry out work activities to implement and update the RTP, the area's long-
range transportation plan.  Continue to meet requirements of SAFETEA-LU 
and/or subsequent federal regulations in a manner consistent with state and local 
plans and requirements. 
 
DISCUSSION 
Work in FY10 will include maintenance of the 2031 RTP and providing assistance 
to adopting agencies to implement the plan.  Preparation for the development of 
the 2035 RTP has started and will continue in FY10 through FY11.  Completion 
and adoption of the 2035 RTP will occur in mid-FY12, beyond the two years 
covered under this work program. 
 
Significant work efforts in both fiscal years will focus on development of a new 
state-mandated Regional Transportation System Plan (RTSP) and development of 
updates to the local Transportation System Plans (TSP) for the cities of Coburg, 
Eugene and Springfield.  Also included in this work area is implementation and 
refinement of the MPO’s Congestion Management Process (CMP), 
implementation and refinement of the Regional Intelligent Transportation System 
(ITS) Plan, and work on other discreet elements of the RTP. 
 
Over the next two years the MPO will also start to consider and plan for the 
likely expansion of the MPO/TMA boundary, and the resulting inclusion of one 
or more additional local jurisdictions in the MPO, as the result of findings from 
the 2010 census. 
 
ACTION ITEMS (LCOG) 
 
1. Regional Transportation Plan (RTP) 
 
Tasks Year 1  
? Develop framework for next update of RTP; delineate significant policy, 
financial, project and other elements of the RTP that will be the focus of 
the update effort. 
? Develop draft refinements to plan policy/project elements consistent with 
direction from elected officials and input from the public including 
elements related to freight planning, congestion management and 
transportation demand management, among others. 
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? Develop updated draft financial forecasts for the anticipated 2035 plan 
horizon, including forecasts for roadway capital improvements, transit, 
bicycle and pedestrian improvements, operations and maintenance, and 
more. 
? Generate, monitor, and maintain benchmarks and performance measures 
as included in RTP. 
 
RTP Safety and Security Element 
? Review current RTP Safety and Security elements with Citizen Advisory 
Committee and MPO Policy Board.  Participate in statewide Oregon 
Transportation Safety Committee and Oregon Transportation Safety Action Plan 
update. 
? Participate in FHWA training in Safety and Security planning. 
 
RTP Freight Element 
? Participate in statewide Oregon Freight Advisory Committee (OFAC) 
and OFAC Policy and Projects Subcommittee 
? Participate in update of Oregon Freight Plan 
 
RTP Environmental Coordination 
? Work with the statewide Collaborative Environmental and Transportation 
Agreement for Streamlining (CETAS) group to define process for updating 
environmental coordination information 
? Work collaboratively with CETAS and other stakeholders to define and 
gather current environmental coordination information and to determine 
best practices for reporting and displaying that information for ease of 
understanding and usefulness 
 
RTP Transportation Demand Management Element 
? Participate in MPO Transportation Options Advisory Committee.  (See 
also Transportation Options section.) 
? Review current RTP Transportation Demand Management (TDM) 
element with Citizen Advisory Committee and MPO Policy Board. 
 
RTP Air Quality Element 
? Climate Change Transportation Planning: Continue MPO participation at 
the local, state and federal levels in the development and acquisition of 
strategies, data and tools to inventory and assess greenhouse gas (GHG) 
emissions.  These will become the foundation of developing a regional 
plan to reduce transportation-related GHG within the MPO.   Evaluate 
adaptation strategies that are relevant to transportation infrastructure in 
the MPO area.  Develop strategies for incorporating results of this work 
into RTP in the form of Goals, Objectives, Policies or other appropriate 
means.  (See Air Quality section of UPWP for additional details.)  This 
work will continue through the RTP update cycle. 
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RTP Transit Element 
? Coordinate with Lane Transit District to incorporate the update of their 
proposed Long Range Transit Plan into the RTP update.  Examine the 
relationship of changes to LTD plan to RTP Goals, Objectives, and 
Policies.  Consider modifications to RTP to strengthen links to LTD plan. 
 
Products Year 1 
? RTP amendments, if necessary.  
? Interim/draft update products, including RTP framework, policy/project 
elements, and financial forecast. 
? Memos and reports as necessary to support plan implementation.  
? Nodal development code implementation with transportation analysis as 
needed to support the RTP.  
 
Tasks Year 2 
? Continue refinements to plan policy/project elements consistent with 
direction from elected officials and input from the public.. 
? Refine draft financial forecasts for the anticipated 2035 plan horizon,. 
 
RTP Safety and Security Element 
? Develop updated Safety and Security element language for RTP.  
Continue to participate in statewide Oregon Transportation Safety 
Committee and Oregon Transportation Safety Action Plan update. 
 
RTP Freight Element 
? Develop updated freight element language for RTP. 
 
RTP Environmental Coordination 
? Develop process for periodic maintenance of environmental coordination 
information. 
? Update Environmental Coordination element of RTP with current data, 
maps and other information. 
 
RTP Transportation Demand Management Element 
? Incorporate Point-2-Point Strategic Plan into RTP 
? Incorporate Point-2-Point analysis of priority congested corridors into 
RTP 
? Incorporate Point-2-Point Transportation Options Performance 
Measures into RTP 
 
Products Year 2 
? Complete drafts of the following RTP element updates: 
o Safety and Security; 
o Freight; 
o Air Quality; 
o Transit; 
o Environmental Coordination Plan and Documentation; and 
o Transportation Demand Management. 
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? Interim/draft update products, including technical memorandum, 
forecasts, scenarios, modeling results and other products as appropriate. 
? Memos and reports as necessary to support plan implementation.  
? Nodal development code implementation with transportation analysis as 
needed to support the RTP.  
 
2. Regional Transportation System Plan (RTSP)   
The Oregon Transportation Planning Rule (TPR) places responsibility for 
development of the required Regional Transportation System Plan on the 
MPO.  The RTSP acts as a “bridge” between the local transportation 
system plans and the RTP.  Over fiscal years 2010 and 2011, the MPO, 
working with all of the regional partners, will continue the development 
of a new RTSP covering the entire TMA.  Work on this RTSP began in 
late calendar year 2008, and is scheduled to result in adoption of the 
RTSP in 2013.  The MPO is managing the regional work program for this 
effort and will directly engage in significant technical, policy and other 
tasks. 
 
Tasks Year 1 
? Analyze and report on existing performance measures. 
? Identify gaps in existing performance measurement data. 
? Review existing performance measures in light of regional and local policy 
sets and RTP goals and objectives. 
? Hold discussions with elected officials and public on RTSP structural and 
policy framework. 
? Continue discussions and refinement of regional transportation concepts. 
 
Products Year 1 
? Benchmark and performance measure reporting. 
 
Tasks Year 2 
? Consider and develop adjustments to performance and/or 
implementation measures to achieve benchmarks. 
? Consider modified benchmarks and performance measures for the 
extended planning period. 
? Create draft of RTSP structural and policy framework based upon elected 
official discussions and public input. 
? Begin developing RTSP policy language. 
? Continue discussions and refinement of regional transportation concepts. 
 
Products Year 2 
? Proposal for updated benchmarks and performance measures 
? Draft RTSP structural and policy framework. 
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3. Transportation System Plan(s) (TSP) 
Assisting in the development of updates to the Eugene, Springfield, and 
Coburg Transportation System Plans is part of this element.  The MPO 
will focus on ensuring consistency with the existing RTP and coordinating 
all aspects of the updates of these local plans with the on-going update of 
the RTP. 
 
Tasks Year 1 
? Pursue work to further develop consistency in presentation and other 
aspects of the RTP and the local TSPs in order to clarify the 
interrelationships of the documents and make the documents more 
understandable and user-friendly. 
? Support and assist updating and implementation of the local TSPs and 
other local and regional transportation planning and integrated 
transportation-land use planning efforts, as appropriate. 
? Generate and maintain benchmarks and performance measures reporting 
for the local TSPs. 
? Assist in the following areas as appropriate: 
o Data collection 
o Existing conditions inventory 
 
Tasks Year 2 
• Provide assistance to local agencies as appropriate in the following areas: 
o System modeling; 
o Scenario development and refinement; 
o Transportation Options/TDM studies; 
o Policy scan; and 
o Public participation. 
 
4. Congestion Management Process (CMP) 
A baseline congestion management system was a component of the 2025 
RTP, and congestion statistics for the congested corridors were updated 
for the 2031 RTP.  Strategies to ease congestion by alternative modes 
and transportation demand management have also been addressed by the 
Transportation Options team of Point-2-Point.  Non-recurring 
congestion has also been targeted through travel analyses and subsequent 
outreach to the traveling public via the Keep Us Moving website.  The 
May 2007 certification review required the MPO to consolidate these 
activities into a single Congestion Management Process (CMP), and to 
collect and track data to better understand the effectiveness of the 
projects undertaken and the decisions made when addressing congestion.   
 
The MPO is continuing to enhance the documentation of all of the 
various CMP elements already in place, and refine the integration of 
those elements into one cohesive process.  These include the Point-2-
Point Transportation Options/Transportation Demand Management 
(TO/TDM) congested/priority corridors and performance measures 
information, the "Corridor Congestion Status" and related information 
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developed in 2006 for the MPO’s Alternate Mobility Standards (AMS) 
work, and the existing regional staff process used to determine the 
MPO's STIP and other programming priorities (that process includes 
direct consideration of such things as mainline and minor road volume 
and volume/capacity data, safety data, classification data, and more). 
 
Tasks Year 1 
? Update, refine and continue to implement operational CMP pulling 
together all current elements and data sources into a single coordinated 
process. 
? Conduct diagnostic phase of CMP implementation. Test and review 
components of the process and develop recommendations for 
improvements. 
? Continue to educate the MPO Policy Board, the Citizen Advisory 
Committee, the regional staff, and the public on the CMP.  Develop 
materials that clearly describe the elements of the CMP and the goals 
embodied in using those elements to guide the region’s long-term 
transportation planning and the project prioritization and programming 
processes. 
? Work with ODOT and other partners to obtain data suitable for tracking 
congestion and measuring progress. 
? Develop a data collection and analysis plan to define future data elements 
necessary to better identify, manage and address congestion. At a 
minimum, this will include traffic counts and accident data.   
 
Products Year 1 
? Initial implementation and application of CMP. 
? CMP refinements – data, process and other improvements. 
 
Tasks Year 2 
? Continue to obtain necessary data and identify additional data needs. 
? Continue to implement CMP in discrete regional processes, plans, and 
products as appropriate. 
? Utilize the results of CMP analysis as part of the regional prioritization of 
projects for the MTIP and STIP.  
 
Products Year 2 
? Full implementation and application of complete CMP. 
? CMP refinements – data, process and other improvements. 
 
5. Regional ITS Plan 
The Regional Intelligent Transportation System (ITS) Operations and 
Implementation Plan for the Eugene-Springfield Metropolitan Area was 
completed in 2003.  In FY09, the MPO re-formed the regional ITS 
committee and will continue to conduct regular meetings for the purpose 
of reviewing the existing ITS plan and coordinating activities between 
local agencies and ODOT.  
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Tasks Year 1 
? Conduct and facilitate ITS committee meetings to improve coordination 
in the MPO area. 
? Identify ITS priority issues and develop a strategy for updating the 2003 
ITS Plan. This includes determine the extent of update, the partners,  and 
source of funds to address the scope. 
? Initiate update of ITS Plan.  
? Pursue funding for implementation of ITS projects as identified in ITS 
Plan. 
? Educate MPO Policy Board, Citizen Advisory Committee, and general 
public on the effectiveness of ITS. 
 
Products Year 1 
? Regional ITS Committee meeting notes 
? Regional ITS Plan Update Strategy 
 
Tasks Year 2 
? Conduct and facilitate ITS committee meetings to improve coordination 
in the MPO area. 
? Continue update of ITS Plan and produce full draft of updated Plan to 
integrate into 2035 RTP update. 
? Pursue funding for implementation of ITS projects as identified in ITS 
Plan. 
  
Products Year 2 
? Draft Regional ITS Plan Update 
 
6. Major Facility Studies 
MPO staff anticipate involvement in a number of facility studies over the 
next two years.  These facility studies are lead by the individual 
jurisdictions, but may require coordination, data and modeling support, 
and other technical assistance as necessary.  Detailed project descriptions 
are provided within the work items listed under the lead agency, or 
within the descriptions of Special Projects at the end of this chapter.   
 
Major studies and projects with significant MPO staff involvement over 
the next two years include the following: 
 
Lead Agency:  ODOT 
o I-5/Glenwood Area Planning (IGAPS);  
o OR 126 Expressway Management Plan (EMP) Phase 3; 
o I-5/Beltline Interchange Area Management Plan (IAMP) Update; and 
o Beltline Highway River Road to Coburg Road System Plan Phase 2. 
 
Other Lead Agencies 
o Franklin Boulevard Planning and Design (Cities of Eugene and 
Springfield); 
o West 11th Avenue Transportation Corridor Study (City of Eugene); 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 24 of 93
o West Eugene EmX Extension (LTD); and 
o Lane Transit District Long Range Transit Plan (LTD).  
 
Tasks Year 1 
? Committee and public outreach support for the I-5/Glenwood Area 
Planning Study (IGAPS) project, including IGAPS project web site, 
meeting and public outreach materials, etc. 
? Committee and public outreach support for the Beltline project, including 
Beltline project web site, meeting and public outreach materials, etc.  
Modeling and data support, as contracted with ODOT under separate 
agreements. Project Management Team participation by MPO staff. 
? MPO Policy Board participation in selection of West Eugene EmX 
Extension locally preferred alternative; transit and traffic modeling and 
data support as contracted with LTD under separate agreements. 
 
Products Year 1 
? Public outreach materials as needed 
? Modeling and data products provided to LTD West Eugene EmX 
consultant team and to LTD planners. 
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CORE MPO ACTIVITIES:  RTP/Long Range Planning 
 
Tasks 
? Prepare and adopt minor amendments, if necessary, to keep the RTP 
current.  
? Assist local agencies in implementation of RTP recommendations such as 
nodal development, bus rapid transit, Transportation Options, and corridor 
studies. 
? Monitor performance measures as included in RTP. 
? Develop refinements to plan policy/project elements consistent with 
direction from elected officials and input from the public including elements 
related to freight planning, congestion management and transportation 
demand management. 
? Provide public displays of RTP update products. 
? Prepare documentation of RTP update public involvement process. 
? Employ visualization techniques to describe changes in the RTP and other 
key MPO products. Continued distribution of the adopted 2031 RTP. 
? Include evaluation criteria that address issues of environmental justice when 
selecting projects to include in the RTP. 
? Assess the regional benefits and burdens of transportation system 
investments for different socio-economic groups when updating the RTP. 
 
Products 
? RTP amendments as necessary 
? Interim update products as necessary 
? Analysis of other MPO work tasks and products with respect to RTP 
Goals, Objectives and Policies 
? Memos and reports to support plan implementation 
? Nodal development code implementation with transportation analysis as 
needed to support the RTP 
 
 
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
? Participate in long range planning in the Central Lane MPO through 
involvement in the Transportation Advisory Subcommittee and the 
Transportation Policy Committee.   
? Contribute to the development and implementation of the Regional 
Transportation Plan and the Regional Transportation System Plan and 
coordinate these regional plans with local TSP development. 
? Contribute to Congestion Management Process and Regional ITS efforts 
by participating in regional transportation management and operations 
discussions. 
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ODOT 
? Conduct facility studies in partnership with other MPO agencies, including 
I-5/Glenwood Area Planning, OR 126 Expressway Management Plan 
(EMP), I-5/Beltline Interchange Area Management Plan (IAMP) Update, 
Beltline Highway River Road to Coburg Road System Planning (Phase 2), 
and Highway 126 (Main Street) Pedestrian Safety Study. 
 
City of Springfield 
? Conduct facility studies, transportation system plans, and other related 
studies in partnership with MPO agencies on projects including Franklin 
Boulevard Planning and Design, City of Springfield TSP Update, and 
Springfield Mid Town Redevelopment. 
 
City of Eugene 
? Conduct facility studies, transportation system plans, and other related 
studies in partnership with MPO agencies on projects including West 11th 
Avenue Transportation Corridor Study, City of Eugene TSP Update, 
Walnut Station Mixed Use Center, Rasor Park Mixed Use Center, 
Opportunity Siting and Infill Compatibility Standards, and Willamette 
River Open Space Vision. 
 
Lane Transit District 
? Conduct planning for the West Eugene EmX Extension. 
? Conduct planning for the development of the district’s Long Range 
Transit Plan, working in collaboration with regional transportation 
partners. 
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Regional Transportation Plan (RTP) and  
Long-Range Planning 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2010 
Late 
FY 2010 
Early 
FY 2011 
Late FY 
2011 
1 Regional Transportation Plan (RTP) 
Framework 
discussions 
Safety & 
Security and 
TDM Elements 
updated 
Freight and 
Environmental 
Coordination 
Elements 
updated 
Draft RTP 
2 Regional Transportation System Plan (RTSP) 
 
Performance 
measure 
reporting 
 
RTSP structural 
and policy 
framework 
3 Transportation System Plans (TSP) 
  
Performance 
measure 
reporting 
Modeling 
assistance 
Ongoing 
technical 
assistance 
4 Congestion Management Process (CMP) 
Diagnostic 
phase initiated 
Diagnostic work 
ongoing   
CMP 
refinements 
5 Regional ITS Plan   
Strategy 
development 
for plan update 
  Draft ITS Plan Update 
6 Major Facility Studies See Special Projects Section 
See Special 
Projects Section 
See Special 
Projects Section 
See Special 
Projects Section 
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B.  Programming and Implementation 
 
 
 
 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
$10,449 $2,612 $25,343 $25,000 $2,861  $60,792 $5,474 $66,266 
OBJECTIVE 
Translate goals, objectives, policies, priorities and recommendations of the long 
range Regional Transportation Plan into practical use by public agencies, private 
enterprise and the general citizenry.  Develop the area-wide Metropolitan 
Transportation Improvement Program (MTIP). 
 
DISCUSSION 
Programming and coordination activities include identifying and allocating funds 
for short- to mid-range projects and setting area-wide priorities for various 
classes of federal and state transportation fund sources.  In this activity in 
particular, the planning process provides a neutral forum for local officials to set 
area-wide transportation priorities.  Action items in this work category include 
participation in the State Transportation Improvement Program (STIP), 
development of the local Metropolitan Transportation Improvement Program 
(MTIP), programming of STP-Urban (STP-U) funds, and development of the 
Unified Planning Work Program. 
 
ACTION ITEMS (LCOG) 
 
1. State Transportation Improvement Plan (STIP) 
Continue participation in the development of the FY10-13 STIP by 
reviewing regional priorities for roadway, transit and TDM projects.  This 
task was started in FY09 and was put on hold by ODOT in October 
2008 to be restarted following the current State legislative session. 
 
Tasks Year 1 
? Review Central Lane MPO STIP priorities for roadway, transit and TDM 
projects. If update is needed, develop new and/or amend existing criteria 
to assist in evaluating STIP priorities. 
? Coordinate with ODOT Region and State Coordinators to ensure draft 
STIP accurately reflects existing MTIP projects. 
? Work with ODOT financial staff to develop revenue estimates, and with 
project partners to ensure that year of expenditure estimates are used in 
programmed projects. 
? Assist ODOT and local staff with public involvement including review by 
Citizen’s Advisory Committee. 
? Conduct air quality conformity determination on the regionally significant 
projects within the MPO area.  
? Adopt region’s STIP projects.  
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Products Year 1 
? Central Lane MPO projects adopted into the approved FY10-13 STIP  
 
2. Metropolitan Transportation Improvement Plan (MTIP) 
Develop and adopt the FY 10-13 MTIP.  The FY10-13 STIP projects 
within the MPO area are a subset of the MTIP projects.    
 
Tasks Year 1 
? Develop new and/or amend existing criteria to assist in evaluating TIP 
priorities. 
? Document the amendment process and in particular, define 
administrative vs. non-administrative amendments. 
? Work with partners to develop the list of projects expected to be 
underway in FY10 through FY13. Ensure inclusion of all regionally 
significant projects from local capital improvement programs and from 
ODOT STIP process, and of all projects using federal funds, including 
STP-U funds.  List full cost of projects including funds spent outside the 
TIP programming period. 
? Describe scope, timing and funding by phase of each project ensuring 
fiscal constraint and year of expenditure estimates.  Prepare map of 
project locations.   
? Prepare air quality conformity determination including modeling of all 
regionally significant projects to ensure compliance with Clean Air Act.  
? Prepare the FY10-13 MTIP document.  
? Conduct comprehensive public involvement process to review the MTIP.  
Process through the Transportation Planning Committee and the Citizens 
Advisory Committee, with final adoption by the MPC.  Assess equity and 
impact of the program on disadvantaged populations within the MPO. 
 
Products Year 1 
? Adopted FY10-13 MTIP 
? Adopted FY10-13 Air Quality Conformity Determination 
 
3. Surface Transportation Program-Urban (STP-U) 
Establish project priorities and program FY10-13 STP-U funds for 
inclusion into MTIP/STIP. 
 
Tasks Year 1 
? Review and update regional criteria and priorities for use of STP-U 
federal funds.  
? With partner agencies, develop prioritized list of projects for STP-U 
funding within the FY10-13 period.   
? Conduct public involvement as described in the Public Participation Plan. 
? Adopt recommendations and include in the FY10-13 MTIP.   
 
Products Year 1 
? Regional priority criteria 
? Adopted project list for STP-U funded projects 
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4. Unified Planning Work Program 
Update the current Unified Planning Work Program to describe the 
scope of work anticipated over the next two years by MPO staff and 
MPO partner agencies, including Lane Council of Governments, City of 
Eugene, City of Coburg, City of Springfield, Lane County, Lane Transit 
District, and Point-2-Point Solutions. 
 
Tasks Year 1 
? Develop draft work program for regional transportation planning 
activities within the MPO area over next two years. 
? Meet with USDOT, FHWA, and ODOT to review draft UPWP. 
? Review UPWP with the Citizens Advisory Committee and conduct public 
involvement as described in Public Participation Plan. 
? Prepare final document. 
 
Products Year 1 
? Adopted Unified Planning Work Program for July 2010-June 2012 
 
Tasks Year 2 
? Update the current Unified Planning Work Program to describe the 
scope of work anticipated over the next two years by MPO staff and 
MPO partner agencies, including Lane Council of Governments, City of 
Eugene, City of Coburg, City of Springfield, Lane County, Lane Transit 
District, and Point-2-Point Solutions. 
? Develop draft work program for regional transportation planning 
activities within the MPO area over next two years. 
? Meet with USDOT, FHWA, and ODOT to review draft UPWP. 
? Review UPWP with the Citizens Advisory Committee and conduct public 
involvement as described in Public Participation Plan. 
? Prepare final document. 
 
Products Year 2 
? Adopted Unified Planning Work Program for July 2011-June 2013. 
 
5. Programmed Regional Project Database 
 
Tasks Year 1 
? Initiate development of an advanced electronic data base for maintaining 
and tracking project data. Develop data entry tool providing electronic 
access to MPO staff.  Develop scripts for mapping and reporting,  
including tracking of annual obligations. 
? Implement database design and populate database with current projects 
from the MTIP. 
 
Products Year 1 
? Advanced database of programmed regional projects with data entry and 
reporting tools for MPO staff. 
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Tasks Year 2 
? Continue development of an electronic data base for maintaining project 
data. Develop data entry tools and reports accessible through the MPO’s 
internet web site for participating agency staff.  
? Design user interface, security scheme, graphic appearance, mapping 
components, and technical data access components. 
 
Products Year 2 
? Internet-accessible tools linked to a database of projects to facilitate 
partner agency review. 
 
6. American Recovery and Reinvestment Act 
In March, 2009, approximately $6.5 million worth of projects were 
approved within the CLMPO as part of this federal program.   
 
 Tasks Year 1 
? Provide documentation and reporting as required by legislation and as 
requested by the MPC. 
 
Products Year 1 
? ARRA periodic reports 
 
 Tasks Year 2 
? Provide documentation and reporting as required by legislation and as 
requested by the MPC. 
 
Products Year 2 
? ARRA periodic reports 
 
7. Economic Analyses in Project Selection (Phase 1) 
The purpose of this task is to determine the feasibility of using HERS-ST 
in this area to incorporate economic analyses into project selection for 
the RTP and MTIP. 
 
Tasks Year 2 
? Investigate the availability of local data that are required by the HERS-ST 
or other similar software as a first step in determining feasibility. 
? Implement required software and test data bases, and train staff in use.  
Exercise and test. 
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CORE MPO ACTIVITIES:  Programming/Implementation 
 
Tasks 
? Work with partner agencies to coordinate grant and project funding 
opportunities for regional projects of or consistent with the RTP.   
? Prepare and process MTIP/STIP amendments.  Work with project managers 
to obtain scope, timing and funding estimates, and project details including 
bike and pedestrian components. Document connection to RTP and RTP 
policies. Demonstrate support of ODOT and USDOT priorities including 
preservation and enhancement of the existing system.  Review all 
amendments for air quality conformity and fiscal constraint. Coordinate 
amendments with USDOT prior to ODOT STIP action. 
? Process administrative amendments through the Transportation Planning 
Committee (TPC) and non-administrative amendments through the MPO 
Policy Board (Metropolitan Policy Committee, or MPC). Facilitate Citizen 
Advisory Committee review of significant amendments.   
? Update project database and maps. Maintain amendment log, project list and 
fiscal summaries on MPO web site.   
? Track projects throughout the year and publish annual summary of obligated 
projects.  
? Work with ODOT Region and State Coordinators to improve and  MTIP-
STIP coordination and maintenance of the ODOT Fiscal Plan.  
? Work with partners to develop proposals for funding through State and 
Federal programs of projects that implement the RTP.  Maintain list of 
prioritized projects,  
? Participate in grant review committees. 
? Represent the MPO at ODOT and other project coordination meetings 
including the ODOT-MPO STIP coordination quarterly meetings, and in 
ODOT Local Government Services and ODOT Region meetings.  Work 
with ODOT fiscal planners to obtain revenue estimates as needed. 
? Attend conferences and workshops to maintain staff expertise and 
knowledge of State and Federal project implementation processes and tools. 
? Continue to work with MPC to develop and revise policies, criteria and 
processes to ensure programming of funds reflects current priorities. 
  
  Products 
? Approved amendments to the current Metropolitan Transportation 
Improvement Program.  
? Annual listing of obligated transportation projects. 
? Updated web-accessible list of projects programmed for the FY10-13 
time period. 
? Prioritized list of unfunded projects  
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PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
? Participate in programming and implementation processes in the Central 
Lane MPO through involvement in the Transportation Advisory 
Subcommittee and the Transportation Policy Committee.  Contribute to 
the development and implementation of the Metropolitan Transportation 
Improvement Plan (MTIP), the designation of STP-U funds, and the 
Statewide TIP process.   Coordinate these regional plans with local 
capital improvement programming. 
? Participate in the development of the Central Lane MPO Unified Planning 
Work Program by identifying special projects, grant projects, and local 
transportation planning needs relevant to the regional system.  Provide 
information needed for updates or amendments to the UPWP. 
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Programming and Implementation 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2010 
Late 
FY 2010 
Early 
FY 2011 
Late FY 
2011 
1 State Transportation Improvement Plan (STIP) 
STIP project 
selection    
2 
Metropolitan 
Transportation 
Improvement Plan 
(MTIP) 
MTIP 
development 
and adoption 
   
3 Surface Transportation Program-Urban (STP-U) 
Regional criteria 
and priorities    
4 Unified Planning Work Program (UPWP) 
UPWP adoption 
UPWP annual 
review and 
amendment 
Draft 2012-
2013 UPWP 
Public 
involvement and 
adoption 
5 Programmed Regional Project Database 
 Database implementation  
Database link to 
website 
6 
Economic Analyses in 
Project Selection  
(Phase I) 
  Existing data assessment. Database testing 
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C.  Public Participation 
  
 
 
 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
$ 12,000   $   3,000   $ 65,892 $ 65,000  $   7,439    $142,892   $ 10,439 $153,331 
OBJECTIVE 
Provide for a proactive two-way public involvement process.  Ensure complete 
and accurate information and documentation, timely public notice, equal and full 
public access to public information and decision-making.  Support early and 
continuing involvement of the public in developing the Regional Transportation 
Plan (RTP) and the Metropolitan Transportation Improvement Plan (MTIP). 
 
DISCUSSION 
The public involvement work program element is described as action items or 
core MPO operational activities in the paragraphs that follow.  Core MPO 
Operations relating to Public Participation include staffing the Citizen’s Advisory 
Committee, maintaining the MPO website, and implementing the adopted Public 
Participation Plan.  In addition to these efforts, the MPO has identified several 
action items to enhance or improve the program.  Action Items identified for the 
first fiscal year of the plan in FY 10 include the annual evaluation of the Public 
Participation Plan, implementation of a central clearinghouse for transportation-
related public involvement opportunities, completion of Phase II of the eMPO, 
and implementation of the agency’s Title VI plan.  The public involvement efforts 
cover several work elements described elsewhere in the UPWP, including the 
RTP update, MTIP updates and amendments, air quality, and refinement plans as 
required by SAFETEA-LU.  
 
ACTION ITEMS (LCOG) 
 
1. Public Participation Plan Evaluation 
Evaluate the Public Participation Plan (PPP) adopted in January 2007 to 
ensure broad public participation during the development, review, and 
refinement of regional transportation programs and to meet the 
requirements in SAFETEA-LU.  Include evaluation of policies and core 
public involvement to be used with each key MPO product. 
 
Tasks Year 1 
? Conduct a comprehensive annual review of the Public Participation Plan.  
Coordinate with the Citizen Advisory Committee and the Metropolitan 
Policy Committee.  
? Collect data to ensure policies are being followed and to assess and 
improve evaluation measurements in the PPP. 
? Develop and use comment forms at public outreach events to assess 
evaluation measurements from the PPP, such as participant satisfaction, 
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level of understanding after attending the event, and how people found 
out about the event. 
? Conduct evaluation assessments at the completion of public outreach for 
each key MPO product. 
? Continue implementing the Public Participation Plan adopted in January 
2007.  Conduct public involvement in conformance with SAFETEA-LU 
requirements. 
? Continue to work with the CAC and TPC to implement the CAC 
recommendations about public outreach that came out of the 2008 
Annual Review of the PPP 
 
Products Year 1 
? Annual PPP Review Report 
? Memorandum to the MPC 
? Comment forms 
? Evaluation measurements and data 
? Evaluation assessments 
 
2. Central Clearinghouse 
Establish a central clearinghouse for information on all public involvement 
opportunities for transportation-related activities, plans, projects, and 
programs in this area being conducted by local, state, federal, and MPO 
entities.  The Central Clearinghouse was one of 9 recommendations 
from the CAC that resulted from their 2008 Review of the PPP. 
 
Tasks Year 1 
? Create a web presence, including a domain (e.g. KeepUsInvolved), home 
page, and links to partner agencies, MPO and KeepUsMoving websites. 
? Inventory existing web-based public involvement resources and provide 
direct links to existing websites regarding public involvement 
opportunities relating to transportation planning in the MPO area. 
? Develop a web-based map to help the public find out about input 
opportunities using geographic references. 
? Develop, fund and implement a marketing plan to get the word out about 
the clearinghouse website. 
? Develop a recommendation for implementing Phase II of the Central 
Clearinghouse based on priority goals and objectives.    
 
Products Year 1 
? Clearinghouse website 
? Marketing plan 
? Phase II Recommendations 
 
Tasks Year 2 
• Work with the CAC and TPC to implement Phase II of the Central 
Clearinghouse based on priority goals and objectives.    
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Products Year 2 
? Phase II implementation, including possible multi-agency calendar of public 
involvement events. 
 
3. Phase II Implementation of eMPO 
Initiate Phase II of the MPO website to allow for full public access to 
interactive mapping of the regional program of projects, and to 
implement communications plans for specific projects.  The MPO has 
initiated this phase as part of an effort to visually illustrate plans and 
projects.  The eMPO involves inter-related electronic layers and a user-
friendly public interface.  A content management system (CMS) and 
integrated database driven outputs now provide for more efficient 
communication and coordination between local planning staff.  The MPO 
will continue to increase accessibility to information and to provide more 
interactive components for the public. 
 
Tasks Year 1 
? Design and implement a new web based application to provide an 
integrated map for MTIP projects. Take results of needs assessment as 
well as existing web access design for 2025 RTP and develop a website 
access for the MTIP projects which will support those defined 
requirements. 
? Develop Dynamic Project Fact Sheets for RTP and MTIP including project 
photos from local jurisdictions and thorough project information 
including the need for project and solution statements. 
? Enhance visualization for identified priority projects either directly on the 
MPO site or by providing direct links to project illustrations developed 
by partner agencies, such as LTD and ODOT. 
? Revisit Google integration with GIS databases of road infrastructure. 
? Develop web content management system (CMS) protocol.  Create a 
written CMS protocol for staff and a protocol for jurisdictional partners.  
Develop and coordinate a training  
? Consult with CAC to develop a publicity campaign that highlights the 
website, provides for public feedback, and produces collateral supporting 
material. 
 
Products Year 1 
? Web application to provide access to transportation project information 
data base 
? Web-accessible map of MTIP 
? Updated project Fact Sheets 
? Evaluation of comparison between use of  Google vs regional GIS 
infrastructure data 
? Compatible eMPO and Keep Us Moving dynamic websites 
? Implemented publicity campaign 
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4. Title VI Plan  
Finalize and implement the plan as needed to comply with Title VI of the 
Civil Rights Act of 1964.  Establish responsibilities for developing and 
coordinating the implementation of the overall Title VI program and 
preparing required reports to reinforce the MPO’s commitment to: 
a. Enhancing the MPO’s analytical capabilities to ensure that the long-
range transportation plan and transportation improvement programs 
comply with Title VI. 
b. Identifying residential, employment, and transportation patterns of 
low-income and minority populations so that their needs can be 
identified and addressed, and the benefits and burdens of 
transportation investments can be fairly distributed. 
c. Evaluating and – where necessary – improving the MPO’s public 
involvement processes to eliminate participation barriers and engage 
minority and low-income populations in transportation decision 
making. 
d. Preventing discrimination and to providing equal access to 
transportation decision-making, regardless of race, culture or income, 
so that all community members may fairly share in benefits and 
burdens and enjoy the same degree of protection from 
disproportionate adverse impacts. 
 
Tasks Year 1 
? Create fact sheets to describe Title VI issues for use on the website and 
in other outreach.  
? Investigate a range of techniques that more specifically target Title VI 
protected groups and make it easier for people to express their opinions 
within the transportation planning process. 
? Inventory existing public involvement resources and add any 
underrepresented community organizations, leaders, and religious 
organizations that are engaged in issues affecting Title VI protected 
groups.  Conduct an inventory of unrepresented free publications or 
other news outlets accessed by Title VI protected groups.  
? Establish new criteria and revise bylaws for appointment to the CAC 
which addresses representation from Title VI protected groups.  Refine 
membership recruitment activities to better target these populations. 
? Develop a reporting mechanism that includes information on race, 
ethnicity and gender of those involved in MPO activities and plans (e.g.  
MPC, TPC, CAC, and members of the public attending meetings). 
? Design evaluation criteria to assess long-range transportation plan and 
the transportation improvement program impacts on Title VI protected 
populations. 
? Revise contract and intergovernmental agreements to include Title VI 
language. 
? Design performance measures to evaluate public involvement and 
participation strategies to ensure adequate participation of impacted Title 
VI protected groups and address language needs as appropriate. 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 39 of 93
? Provide, assist to coordinate, or identify opportunities for Title VI 
Training for staff of the MPO and MPO partners, the CAC, and the MPC. 
? Provide resources to facilitate participation for those whose primary 
language is Spanish. 
 
 
Products Year 1 
? Information sheet describing Central Lane MPO’s Title VI policy. 
? Information on MPO website for general Title VI information and 
complaint form and process. 
? Spanish language information and outreach pieces. 
? Updated distribution list of interested parties. 
? Updated distribution list to media outlets. 
? Revised CAC bylaws, 
? Revised contract and interlocal agreements. 
? Evaluation criteria to assess long-range transportation plan and the 
transportation improvement program impacts on Title VI protected 
populations. 
? Performance measures to evaluate public involvement and participation 
strategies to ensure adequate participation of Title VI protected groups 
and address language needs as appropriate. 
? Title VI training resource materials. 
? Title VI Annual Report. 
 
Tasks Year 2 
? Enhance the MPO’s analytical capabilities to evaluate long-range 
transportation plan and the transportation improvement program impact 
on Title VI protected populations.  Projects could include using modeling 
capabilities to evaluate accessibility by travel mode for various trip 
purposes or evaluating the distribution of transportation projects or 
funds. 
 
Products Year 2 
? Model results showing accessibility by travel mode for various trip 
purposes 
? Funding/Project distribution evaluation 
? Title VI Annual Report. 
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CORE MPO ACTIVITIES:  Public Participation 
 
Citizen Advisory Committee 
The Citizen Advisory Committee (CAC) is advisory to the policy board, the 
MPC.  A major component of the public outreach for the MPO, the CAC is 
tasked with advising the MPC on both key MPO products and public outreach.  
The CAC meets monthly and takes one or two field trips each year to various 
transportation facilities in the MPO area.  The work of staffing, coordinating, and 
support of the CAC are major tasks for the MPO. 
 
Tasks 
? Convene, facilitate, and support the Citizen Advisory Committee by 
providing staff support for monthly CAC meetings.   
? Meet with CAC officers to prepare for meetings and to conduct follow-up 
and provide ongoing coordination with officers and staff to strategize and 
carry out CAC activities, including keeping a 9-month calendar of agenda 
items to sequence with MPC and TPC activities, and update of membership 
and distribution lists. 
? Report monthly to MPC on CAC meetings; 
? Provide ongoing support to address concerns, questions, as they come up 
between meetings. 
? Fill vacancies and conduct recruitment and training of new CAC members as 
needed. 
 
  Products 
? Agenda packets, minutes, and support materials for Citizen Advisory 
Committee meetings. 
? Recruitment materials in Spanish and English, including applications, flyers, 
advertisements, bus posters, press releases, and email messages. 
? Monthly memorandums to MPC. 
? Primers for new members. 
? Briefing notebooks for new members. 
? Nine-month calendars of agenda items. 
? Updated membership and distribution lists. 
 
Ongoing Public Involvement Activities 
Tasks 
? Provide technical support to ensure opportunity for public review of 
transportation studies, plans, and programs.  Include private providers of 
transportation service and private sector representatives. 
? Maintain an up-to-date email distribution list of interested parties and 
stakeholder groups that is reviewed on an ongoing basis to remove outdated 
contact information and add new ones. 
? Conduct annual update of distribution list to ensure adequate coverage of 
varied interests such as freight and to meet goals for environmental justice. 
? Conduct ongoing assessment of the eMPO website. 
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? Design outreach materials that show how and by whom decisions are made, 
how investments achieve public goals, and describe the MPO. 
? Create fact sheets to describe key MPO products for use on the website and 
in other outreach.  Create executive summaries of each key MPO product. 
? Distribute and reprint the brochure — It’s How We Get There That Matters, A 
Citizen’s Guide to Transportation Planning to explain MPO transportation 
planning to citizens.  Include schools in the distribution plan. 
? Develop strategies to improve outreach to and participation of members of 
the business community and other economic development interests. 
? Make presentations to community groups including outreach to minority and 
low-income groups.  Respond to inquiries and comments from the public.  
? Televise and webcast MPO Policy Board meetings.  Meetings are televised 
and also available for review on-demand via a webcast by MetroTV to 
maximize opportunities for the public to participate and be engaged in the 
process if they are unable to attend public meeting dates. 
? Ensure ongoing coordination with TASC and TPC to exchange information 
about public outreach events. 
? Maintain existing web based application that provides a digital illustration of 
regionally significant and/or federally funded projects.  Include complete 
periodic data updates, develop new data fields or new minor functionality 
updates to the eMPO databases. Evaluate navigation of website on an 
ongoing basis. 
? Coordinate eMPO interface with KeepUsMoving.info (KUMI).  Design eMPO 
upgrades to be compatible with KUMI. 
? Provide ongoing development and maintenance of the MPO website to 
provide information about transportation related meetings, plans and 
reports.  Continue to make the MPO website more citizen-friendly and 
employ visualization techniques to describe plans. Update the website to 
reflect status of key products and public involvement opportunities. 
? Coordinate and support implementation of Point-2-Point Transportation 
Demand Management programs with Eugene, Springfield, Lane County, LTD, 
LRAPA and ODOT.   
  
Products 
? Digital illustration of regionally significant and/or federally funded 
projects. 
? Public outreach materials, including media notices, display ads, email 
messages 
? Public information materials such as fact sheets, Citizen’s Guide, and 
other graphics to explain the key products and activities of the MPO 
? Informational materials to assist private providers of transportation 
understand the transportation planning process, public meetings and 
hearings.  
? Archived and on-demand webcasts of MPC meetings. 
? Active and current MPO website www.thempo.org 
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Title VI Implementation 
 
Tasks 
? Identify, investigate, and eliminate discrimination when found to exist in 
connection with Central Lane MPO program areas. 
? Process, investigate, and attempt to resolve Title VI complaints regarding 
Central Lane MPO and its sub-recipients, consultants or contractors that are 
received by the Central Lane MPO.   
? Collect and analyze data to ensure policies are being followed and to assess 
evaluation measurements developed for participation of Title VI protected 
groups. 
? Collect statistical data on the MPO constituency (e.g. race, color, sex, age, 
disability, and language proficiency) for use in planning. 
? Monitor progress, implementation, and compliance issues. 
? Periodically review the agency’s Title VI program for effectiveness, including 
whether adequate resources are available to ensure compliance. 
? Review important Title VI-related issues with the Metropolitan Policy 
Committee, as needed. 
? Assess communications and public involvement strategies to ensure adequate 
participation of impacted Title VI protected groups and address language 
needs as appropriate. 
? Prepare a yearly report of Title VI accomplishments and goals. 
 
Products 
? Title VI complaints documentation  
? Title VI data  
? Periodic Title VI reviews 
? Annual report of Title VI accomplishments and goals 
 
  
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
? Contribute to public participation relating to regional transportation 
through engagement with the Citizen Advisory Committee.  Contribute 
information to monthly meetings, attend meetings as may be necessary, 
and include CAC members as stakeholders in local transportation project 
public involvement as appropriate. 
? Provide assistance in implementing the central clearinghouse 
recommendation forwarded by the CAC and approved by the MPC.  
Coordinate local and regional public outreach for transportation planning 
and construction projects through a clearinghouse website developed by 
LCOG staff. 
? Participate in the development and implementation of the federally 
required Title VI Plan to comply with Civil Rights law. 
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D.  Air Quality Planning 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
 $   7,280   $   1,820   $ 15,343  $ 35,000  $   4,006    $ 57,623   $   5,826  $ 63,449 
 
 
 
 
OBJECTIVE 
Maintain conformity with Federal Clean Air Act Amendments and the Oregon 
conformity rules.  Remain informed and engaged in upcoming state and/or 
federal planning and rule-making to address air pollution from transportation 
sources.  Ensure that staff has the ability and the tools to respond to policy 
questions and inform policy discussions and decision-making.  
 
DISCUSSION 
The Central Lane MPO area was declared a maintenance area for carbon 
monoxide (CO) in 1994, triggering the start of a 20 year period during which 
transportation conformity must be demonstrated for all federal transportation 
plans and programs. Since then, CO levels have steadily dropped to a very low 
level far below the Clean Air Act standards.  For example, the highest 8-hour 
concentration recorded in the area in 2008 was 1.7 parts per million (ppm). The 
standard for CO is 9 ppm.   
 
The Eugene-Springfield Area is also designated as a non-attainment area for 
particulate matter of diameter 10 micrometers or less (PM10).  However, since 
transportation is not identified as a significant source of that pollution, 
transportation conformity determinations are not required for PM10.  
 
As of January 2009, the Central Lane MPO area is designated as in attainment of 
National Ambient Air Quality Standards for all other Clean Air Act pollutants, 
including ozone (O3) and particulate matter (PM2.5).  
 
The conformity determination for the FY08-11 MTIP and 2031 RTP was 
approved by USDOT on 16 January, 2008.  The upcoming FY10-13 MTIP will 
require a conformity determination in order to obtain FHWA approval.  Also, 
changes to regionally significant projects in the current MTIP or the RTP will 
require evaluation for their impact on air quality conformity issues.  These 
activities are an integral part of approval of any RTP and MTIP action, and are 
thus included in those sections of this work program.   
 
Greenhouse gas (GHG) emissions are of significant concern, and it is certain that 
the transportation sector of the Oregon economy will be required to be fully 
engaged in efforts to curtail emissions. MPO staff has been participating at the 
local and state level in order to ensure coordination between the regional 
transportation plan, ongoing air quality assessments, and the State’s initiatives.  
With federal action expected around climate change issues, this work will be 
aimed at ensuring a consistent approach across the different governmental levels 
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to develop a regional plan for tracking and curtailing GHG emissions due to 
transportation sources.  ODOT is currently completing GreenSTEP, a model 
that enables assessment of various emission reduction strategies at the state 
level.   Work is yet to be done to bring a tool such as this to the county or MPO 
geographic scale. 
 
ACTION ITEMS (LCOG) 
 
1. State CO Implementation Plan Work Program 
Update the current Central Lane carbon monoxide plan within the State 
Implementation Plan (SIP) to cover the last half of the required 20-year 
maintenance period. 
 
Tasks Year 1 
? Continue work with USEPA, DEQ, LRAPA and FHWA on the 
development of a work program to address the need for an intermediate 
year update of the CO State Implementation Plan.  
? Inventory sources, analyze released emissions of CO, and determine 
contributions by transportation sources. 
? Develop a draft CO Limited Maintenance Plan (LMP).  
 
Products Year 1 
? Draft CO Limited Maintenance Plan  
 
Tasks Year 2 
? Update the current Central Lane carbon monoxide plan within the State 
Implementation Plan (SIP) to cover the last half of the required 20-year 
maintenance period. 
? Take the Draft Limited Maintenance Plan (LMP) through the peer and 
public review stages to adoption. 
 
Products Year 2 
? Final CO Limited Maintenance Plan 
 
2. Advanced Emissions Model 
Continue efforts to implement EPA’s greenhouse gas model (MOVES) for 
use in conformity determinations and to compute greenhouse gas 
emissions based on fleet and fuel compositions and use.  The release of 
the MOVES model as the replacement of the current emission factor 
model (MOBILE6.2) is scheduled for April 2009.  Within 2 years of its 
release, this model will be mandatory for analyses for conformity 
determinations. 
 
Tasks 
? Acquire and implement MOVES software package 
? Acquire local data for model 
? Train staff in use of model 
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Products 
? MOVES model ready for use in MPO area. 
 
3. Climate Change Transportation Planning  
Continue MPO participation at the local, state and federal levels in the 
development and acquisition of strategies, data and tools to inventory and 
assess greenhouse gas (GHG) emissions.  These will become the 
foundation of developing a regional plan to reduce transportation-related 
GHG within the MPO.   Evaluate adaptation strategies that are relevant 
to transportation infrastructure in the MPO area.  
 
Tasks Year 1 
? Coordinate with MPOs, DEQ, ODOT and others to identify robust, 
peer-reviewed process, tools and data sets to measure and estimate 
greenhouse gas emissions from transportation sources. 
? Acquire local data that will enable tracking of trends to assess regional 
progress concerning GHG reduction. 
? Compile a set of strategies for impacting GHG emissions.  Review and 
characterize the effectiveness, costs and limitations of various strategies 
that for presentation to and review by the MPC.   
? Conduct an analysis of GHG emissions from transportation sources in 
the MPO area. 
 
Products Year 1 
? Characterization and inventory of transportation sector GHG emission 
sources 
? GHG reduction and adaptation strategies suitable for the MPO area 
 
Tasks Year 2 
? Evaluate adaptation strategies to protect and maintain infrastructure 
within the MPO area under various climate change scenarios.  Work with 
UO Climate Leadership Initiative to describe these scenarios. 
? Develop a regional climate change plan for the MPO area for 
presentation to and review by the MPC.  State and federal regulations 
and initiatives concerning climate change will be responded to and 
evaluated within the context of this region.  
? Continue coordination with MPOs, DEQ, ODOT and others to identify 
and implement approved tools and processes for analysis of GHG 
emissions from transportation sources at the regional level. 
? Exercise the acquired models and estimate current and future GHG 
emissions based on existing plans. 
? Develop alternative scenarios and Investigate resulting impacts on 
transportation-sector GHG emissions in the MPO area. 
 
Products Year 2 
? Central Lane MPO Regional GHG Reduction Plan 
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? Current and future transportation-sector GHG emissions in the MPO 
area. 
   
 
  CORE MPO ACTIVITIES:  Air Quality Planning 
 
Coordination Tasks 
 
 
Information and Training Tasks 
? Attend training sessions and workshops to remain informed of new air 
quality regulations and analysis tools. 
? Provide limited technical assistance to LRAPA including air quality modeling 
and data analyses. 
? Update air quality emissions models and required data as needed. 
? Maintain data sets and displays to track trends that describe impacts on air 
quality.  Publish these to the web for public information. 
 
Products 
? Data and model products as requested. 
? Data and model products web-published. 
 
 
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, ODOT, and LRAPA. 
? Participate in and contribute to TASC discussions and efforts relating to 
Greenhouse Gas initiatives.  Coordinate information share between the 
MPO and partner agencies and city staff and elected officials. 
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E.  Transportation System Modeling and  
Data Maintenance 
 
 
 
 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
 $ 30,000   $   7,500  $106,441 $110,000 $ 12,590   $246,441  $ 20,090  $266,531 
 
OBJECTIVE 
Acquire, maintain, update, and analyze data describing and relating to the 
performance and characteristics of the regional transportation system.   Maintain 
multimodal transportation modeling capabilities for application to policy and 
facility planning issues. Utilize models and data bases to provide technical 
assistance to MPO planners and partner agencies. 
 
DISCUSSION 
LCOG is responsible for updating and maintaining the regional travel model for 
the MPO area.  The model is needed to monitor RTP implementation and 
transportation system performance and to ensure air quality conformity in 
accordance with the Clean Air Act.  The MPO travel model is a traditional 4-
step model that estimates auto, transit, bike and walk performance within the 
MPO area.  In order to meet the requirements of exercising an integrated land 
use-transportation process, this model is interfaced with a land-use allocation 
model (LUAM) that distributes growth in households and employment over 
buildable lands within the MPO area in accordance with the land use plans and 
growth policies adopted by the local governments. 
 
Many different data sets are needed to calibrate and validate each update of 
current and future travel forecasts.  These data sets include demographic, ethnic, 
socio-economic, and travel behavior data that characterize travel needs and 
impacts of the transportation system on various groups of people.  An inventory 
of current land uses, household distribution by density and structure type, 
employment by sector, pipeline projects, comprehensive land use plans and 
other development policies that constrain or encourage certain types of growth 
are just a few of the data sets needed. Infrastructure networks pertaining to each 
travel mode must be maintained and updated to reflect their status as new 
projects are completed and as future projects are planned.  
 
Over the next 5 years, the MPO is planning a significant effort to upgrade the 
land use and travel models in order to transition to state-of-the-art products.  
Accompanying this effort is one to track and archive various regional data sets to 
both measure changes in travel patterns and conditions, and to provide the 
needed inputs to the new models.  Tasks in this UPWP begin this 5-year 
program. 
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ACTION ITEMS (LCOG) 
 
1. Land Use Allocation Model  
The current Land Use Allocation Model (LUAM) is nearing the end of its 
useful life.  This model is an essential component of the land use-
transportation integration. It produces reasonable future land use 
scenarios given current plans and policies and the constrained amounts of 
developable land, but it cannot address broader policy questions, such as 
the effects of UGB changes on land prices or housing costs, nor does it 
adequately consider the potential for redevelopment and infill.   A 
replacement is needed to investigate alternative growth scenarios and to 
incorporate economic considerations into land use changes over time.   
 
Tasks Year 1 
? Select a model that considers land markets and works iteratively with the 
travel model to reflect the effects of accessibility.       
? Define and develop input data requirements, identify gaps and interim and 
long range solutions to fill these gaps.  This may require purchase of 
commercial data bases, for example. 
? Specify and estimate the submodels. 
? Interface to the travel model to include accessibilities. 
? Test, review, calibrate.  Modify model as needed. 
? Complete testing and validation. 
? Conduct staff training during entire project. 
 
Products Year 1 
? User documents 
? Report on testing and validation results 
? Calibrated land use model interfaced to the MPO travel model. 
 
Tasks Year 2 
? Develop display, reporting tools and performance indices. 
? Perform longitudinal validation tests. 
? Coordinate with partners and implement alternative scenarios  
 
Products Year 2 
? Calibrated base year 2008 land use model integrated with travel model 
? User documentation and implementation report 
? Other reports as needed 
 
2. Employment Data and Trend Analysis 
The location of employers, the number of employees and the type of 
activity at each employment site are essential inputs to travel models.  
The covered employment data file from the Oregon Employment 
Department has been the foundational data set for many years. After its 
release at the end of the calendar year, it is processed to provide the 
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required spatial accuracy.  This work is essential for preparation of the 
2008 base year model needed for the 2035 RTP update. Further, as 
conditions and types of employment have evolved, and as land use and 
travel models become more sophisticated, additional data are now 
sought, including, firm size, firm relocation patterns, non-covered work, 
and shift times. 
 
Tasks Year 1 
? Analyze and geo-code covered employment data from 2008 determining 
site location(s) with number of employees and NAICS activity codes. 
? Review past biennial data sets, and develop a process to uniquely identify 
and track firm size and business relocations. Identify clustering of business 
types, if possible. 
? Research methods and data sources for estimating and spatially mapping 
non-covered employment, and for estimating shift times and sizes. 
 
Products Year 1 
? Tabulation and map of employees by sector by transportation analysis 
zone  
? Report describing firm growth, relocation, and clustering, to inform land-
use modeling. 
? Report concerning estimated under-counting of employment by sector by 
spatial location, and time-of-day impacts. 
 
3. Oregon Household Survey—Central Lane MPO  
Central Lane MPO is engaged in a statewide effort to administer the 
Oregon Household Activity Survey (OHAS).  This survey will collect 
detailed information in October 2009 and April 2010 on the travel 
behavior of a sample of at least 1,500 households within the MPO area. 
Data to be collected includes trip locations, purposes, times, travel 
durations, mode used, costs, vehicle characteristics, and other travel-
related information.  The data will be used to update key assumptions 
and model parameters, and will also be used in later specification and 
estimation of more advanced tour-based models.  The current 4-step 
travel model uses relationships derived from the Oregon 1994 household 
survey.  Data collection costs are funded through a contract between the 
MPO, ODOT and the vendor, NUSTATS, outside the UPWP agreement. 
 
Tasks Year 1 
? Complete preparation for fielding of survey, coordinating with the OHAS 
committee, ODOT and the survey vendor, including design of special 
generator add-on survey(s). 
? Review and Q/C the data collected in October 2009.  Adjust geo-coding 
if necessary. Provide feedback to OHAS committee and vendor.   
? Define products and analysis process. Begin initial analysis of data to 
describe trip productions and attractions by purpose. 
? Design and begin report including comparison with 1994 data. 
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Products Year 1 
? Interim report and memoranda 
 
Tasks Year 2 
? Conduct quality control and adjust geo-coding of April data. 
? Assemble full data set and analyze. 
? Update household trip production tables. 
? Update trip attraction rates. 
? Re-estimate trip distribution gravity model parameters and socio-
economic calibration factors. 
? Re-estimate mode-choice model alternative-specific constants.   
 
Products Year 2 
? Database of survey results 
? Report describing collection methods and results, comparing with 1994 
survey 
? Trip production and generation submodels by trip type 
 
4. External Cordon and Cutline Vehicle Counts 
Conduct vehicle counts at each of the 21 external cordon points 
established for the regional travel model.  Also count at priority locations 
along the cutlines used in calibration of the model. Classify vehicles as to 
type. These data are an integral component of any travel model and this 
work is timed to occur with the second phase of the MPO’s data 
collection for the household survey (April 2010). 
 
Tasks Year 1 
? Research and plan for counts to be carried out in April 2010. Determine 
minimum requirements.  Identify count locations. 
? Consider and cost an external-external license plate survey. 
? Issue Request For Proposals and contract.  External to external flows will 
only be included if the increased in value to model estimation and 
calibration is cost effective and the funds are available. 
? Coordinate with consultant to design data collection and analysis. 
 
Products Year 1 
? Interim report on survey design and data collection methods. 
 
Tasks Year 2 
? Data collection by consultant at specified locations. 
? Adjust for seasonality based on ODOT approved methods...  
? Prepare results in format for use in travel model. 
 
Products Year 2 
? Raw data and processed data formatted for inclusion in model 
? Report of collection methods, assumptions, and results including maps. 
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5. Travel Time Data and Analysis  
The ODOT ITS group has initiated a project to collect travel time data 
on major roadways within the MPO area.  These data will be made 
available to the MPO for download through an ODOT data warehouse.  
The MPO will use the data in tracking congestion for the Congestion 
Management Process and in validating the travel model.   
 
Tasks Year 1 
? Work with ODOT, PSU and others to determine a process to access 
and archive travel time data. 
? Identify desired products, metadata and other supporting data needs. 
? Design and begin programming of the database, access, analysis and 
reporting software. 
 
Products Year 1 
? Interim report on data collection, software display and reporting tools.  
 
Tasks Year 2 
? Complete software development and installation, and populate the data 
base for routine use.   
? Develop a web-accessible interface and provide products to partners and 
to the public 
? Review data coverage; identify data gaps and data quality issues; and 
identify data collection plan for continued collection into the future. 
 
Products Year 2 
? Operational travel time database with access and reporting software 
? Data analysis report, including travel time reliability 
 
6. Regional Travel Database Development  
Develop a comprehensive regional database for traffic counts, transit 
data, pavement condition, and expanded infrastructure data to facilitate 
regional planning through performance measure analyses and travel 
modeling.  The road centerline database is a county-wide database to 
which multiple local agencies contribute, maintain and access.  However, 
for other infrastructure components and their characteristics, it is typical 
for individual agencies to work within their own boundaries for their own 
purposes.  This work task will determine the process and resources 
needed to integrate the various data sources into a consistent region-
wide data set for regional trends analysis and modeling.   
 
The major data types to be targeted include traffic counts, transit data, 
pavement condition, and expanded infrastructure elements such as bike 
network elements, parking, and traffic signals.  Priorities will be based on 
the ability to implement an effective and efficient process to update the 
data and to maintain each data base into the future.  These data sets will 
support calibration and validation of the regional travel model, and be 
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useful to the congestion management process, project prioritization and 
performance measure analysis, and potentially the Highway Economic 
Requirement System asset management model. 
 
Tasks Year 1 
? Strategize with regional partners and determine data base priorities.  
Define challenges and opportunities to gathering a regional 
representation of each data type.   Select a priority data set. 
? Develop a data collection plan for selected data set. 
? Design or acquire software to manage archiving, retrieval and reporting 
of data and trends.  Implement database software. 
? Populate database with existing quality data. 
? Produce and publish reports/maps. 
 
Products Year 1 
? Data collection plan for selected priority data set 
? Populated data base with access tools for selected priority data set 
 
Tasks Year 2 
? Develop a data collection plan for selected data set. 
? Design or acquire software to manage archiving, retrieval and reporting 
of data and trends. 
? Implement database software and populate database with existing quality 
data. 
? Produce and publish reports/maps. 
 
Products Year 2 
? Data collection plan for each selected priority data set 
? Populated data base with access tools for each selected priority data set 
 
7. 2035 RTP Travel Model Update 
The 2035 RTP must be adopted by November 2011.  Current planning 
assumptions for the year 2035 must be modeled and air quality 
conformity determined prior to federal approval.  Alternative scenarios 
may be developed and modeled to compare various performance 
measures.   The MPO intends to use the new land use model in 
developing alternative scenarios.  However, the results of the household 
survey are unlikely to be available in time for this update.  
 
Tasks Year 2 
? Obtain updated population, employment, land use and travel data for 
2008, the base year model for the 2035 RTP. 
? Obtain coordinated population forecasts for 2035 and develop an 
estimate for the MPO area.  Develop an employment forecast by sector. 
? Develop at least one future land use scenario for 2035 using adopted land 
use plans. 
? Develop future network(s). 
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? Review and possibly update the trip generation and trip distribution 
submodels if household survey data are ready.  Update the transit 
networks and the mode choice model. 
? Calibrate the model. 
? Compute performance measures. 
 
Products Year 2 
? Calibrated base year 2008 model 
? Future 2035 model 
? Performance measures report 
 
8. Functional Classification Update 
Review and update the federal functional classification of all roads within 
the MPO area. 
 
Tasks Year 2 
? Produce maps showing current functional classifications and daily auto 
volumes. 
? Coordinate with local public works staff to determine changes 
? Coordinate with ODOT staff to create list of updates. Create maps and 
GIS shape files to transmit updates to ODOT.  ODOT coordinates with 
FHWA.  
? Update functional classification data base when final approval is obtained 
for changes. 
 
Products Year 2 
? GIS database of current road network with federal functional 
classifications 
 
9. Bike Model (Phase 1) 
Metro and PSU are developing a bicycle model based on the 
characteristics of routes preferred by bicyclists.  The model will assist in 
planning for new routes and for upgrading existing routes to make them 
more attractive to potential users. The information will also be used to 
upgrade the mode choice model for a more robust estimation of bicycle 
trips. This model will be transitioned to the Central Lane MPO area for 
use in our bicycle planning efforts. 
 
Tasks Year 2 
? Coordinate with Metro/PSU and obtain documentation and model 
specifications. 
? Develop model software and required data sets at MPO.  
? Exercise and validate the model. 
? Prepare for future work in FY 2012 and beyond to develop bicycle 
network link propensity functions for route choice and to recalibrate the 
mode choice model for use in examining the existing bike network and 
developing improvement recommendations. 
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Products Year 2 
? Preferred route bike network model 
 
10. Travel Model Upgrade (Phase 1) 
This is the first step in a multi-year effort to upgrade the 4-step travel 
demand model.  The intent is to ultimately develop an activity based 
model that incorporates up-to-date research into modeling human travel 
behavior and responses to socioeconomic, land use and travel conditions.   
 
Tasks Year 2 
? Develop a timeline and scope for upgrading the travel model towards an 
activity-based model. 
? Begin investigating available models, model software, and data 
requirements.  Assess the capacity to model freight movement, special 
generators and dynamic assignment. 
 
Products Year 2 
? Process timeline and initial scope. 
 
 
CORE MPO ACTIVITIES:  System Modeling/Data 
 
Tasks 
Technical Assistance 
? Provide transportation, population and employment data and forecasts for 
local and state projects and transit studies.  
? Perform corridor studies and transportation analyses of subarea studies to 
provide a basis for transportation infrastructure improvements.  This task is 
restricted to providing a base level of technical assistance to partner agencies 
including ODOT and LTD.  Significant effort in refinement studies are to be 
done through separate contracts outside the scope of the UPWP. 
? Provide GIS analyses, maps and other data products including Census 
products for transportation project planning and NEPA studies.  As above, if 
significant effort is required, a separate contract will be negotiated with the 
requesting agency. 
? Participate in project coordination and planning meetings associated with 
refinement studies.  
? Assist LTD in preparation of Title VI reporting. 
? Assist partner agencies in analysis of travel for purposes of computing 
selected performance measures 
 
Data Maintenance 
? Maintain, update, and analyze data describing the performance and 
characteristics of the regional transportation system  
? Monitor transportation system activity through analysis of traffic counts, 
bicycle and pedestrian counts, transit on-board survey data, transit ridership 
data, HPMS data, and other information as appropriate. 
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? Maintain and update regional land use data that impact travel modeling and 
analysis. 
? Track air pollution and vehicle characteristics data for analysis of potential 
impacts of transportation on air quality. 
? Collect socioeconomic statistical data (e.g. race, color, sex, age, disability, and 
language proficiency) for use in planning and monitoring. 
 
Model Maintenance 
? Continue to document model procedures. 
? Maintain modeling capabilities suitable for major multi-modal studies.  Meet 
FTA model requirements for transit alternatives analysis and New Starts / 
Small Starts submittals. 
? Maintain modeling capabilities to provide requisite modeling quantities for air 
quality modeling.  This will include MOBILE62 and MOVES revisions. 
? Keep modeling software current.  This will include conversion to new 
versions of the Emme2 package.  Maintain software subscription.  
? Continue to maintain and enhance the tie between EMME2 programs and 
output with the countywide geographic information system. 
 
Training and Workshops 
? Attend selected workshops and conferences to maintain and expand staff 
capabilities and expertise 
? Attend training related to data sources and modeling topics.  
 
Coordination 
? Continue to participate in ODOT/MPO cooperative modeling research and 
development programs.  Attend oversight committee meetings, conduct 
research, develop data, produce reports, and implement models.  
? Continue to participate in the Statewide Modeling Steering Committee to 
develop integrated statewide transportation/land use models. 
? Work with other Oregon MPO’s, primarily smaller MPO’s such as Salem, 
Rogue Valley, Corvallis and Bend area MPO’s to investigate the potential for 
coordinating modeling services.  
 
Products 
? Operational multi-modal model for local transportation planning 
? Multimodal data files as required for both passenger and freight 
transportation studies.  
? Model output for technical and policy-level evaluations. 
? Technical documentation of forecasts, allocation method, O-D survey, 
model procedures, data, performance measures, as required. 
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Lane Transit District (LTD) Tasks 
? Collect, maintain and contribute transit data as needed, including but not 
limited to Group Pass participation, Park and Ride usage, AVL and APC 
data. 
? Collaborate with the Central Lane MPO in reviewing and updating the 
Infrastructure Network component of the regional model. 
 
OTHER PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, and ODOT 
? Collect, maintain and contribute transportation and land use data as 
needed, including but not limited to truck data, bicycle data, traffic 
counts, commercial traffic, intersection data, and employment. 
? Collaborate with the Central Lane MPO in reviewing and updating the 
Functional Classification and the Infrastructure Network components of 
the regional model. 
? Collaborate with the Central Lane MPO in the development of a regional 
traffic count database and a plan to more effectively collect and maintain 
this data using a uniform and standardized methodology. 
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Transportation System Modeling and  
Data Maintenance 
 
ESTIMATED TIMELINE     
Action Item Number/Title 
Early 
FY 2010 
Late 
FY 2010 
Early 
FY 2011 
Late FY 
2011 
1 Land Use Allocation Model 
Model selection 
and data needs 
analysis 
Model testing 
and validation. 
Staff training 
Display and 
reporting tool 
development 
Final 
documentation 
2 Employment Data and Trend Analysis 
Data collection 
and analysis 
Data and 
analysis 
refinement 
    
3 
Oregon Household 
Survey--Central Lane 
MPO 
Data collection 
(Phase I) 
Data analysis 
(Phase I) 
Data collection 
(Phase II) 
Data analysis 
(Phase II) 
4 External Cordon and Cutline Vehicle Counts 
  Survey initiation Data collection Data processing 
5 Travel Time Data and Analysis 
 
Travel time 
data needs 
assessment 
Data collection Data analysis report 
6 Regional Travel Database Development 
  Database and archive design 
Software 
application 
design and 
programming 
Ongoing 
programming 
7 2035 RTP Travel Model Update 
    
Model update 
as needed for 
2035 RTP 
  
8 Functional Classification Update 
    
Coordination 
with local 
agencies and 
ODOT 
Database 
completion 
9 Bicycle Model (Phase I)     
Coordination 
with Metro and 
PSU 
Model software 
and data set 
preparation 
10 Travel Model Upgrade (Phase I) 
    Project initiation 
Timeline and 
scope 
development 
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F.  Transportation Options (TO) 
 
 
 
 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
 $   5,000   $   1,250  $ 25,343   $ 20,000  $   2,289    $ 50,343   $   3,539  $ 53,882 
 
OBJECTIVE 
Plan, program and promote actions to ensure the efficient use of existing road 
space and to reduce vehicle use in congested areas through measures aimed at 
reducing the level of transportation demand.  Also, to improve transit service 
and to increase internal transit management efficiency, including the provision of 
services for senior and disabled populations.   
 
DISCUSSION 
Transportation System Management (TSM) and TDM/TO activities assume an 
increasingly important role in the planning process.  LCOG responsibilities 
include evaluating transit and other TSM and TDM/TO-type policies and actions 
in the RTP, and assisting LTD with transit studies and other local jurisdictions 
with traffic and other system management studies.  LTD retains primary 
responsibility for transit-related TSM activities, including management analysis, 
transit maintenance planning and service planning as part of the short-range 
transportation planning element.   Commuter Solutions, which has become 
Point-2–Point Solutions through a new branding campaign, manages the 
operational component of the region’s TDM/TO program.  Their work elements 
are described following the discussion of LCOG’s work elements later in this 
section. 
 
ACTION ITEMS (LCOG) 
 
1. Point-2-Point Solutions Program Enhancements 
 
Tasks 
? Participate as partner in developing and implementing identified Point-2-
Point Solutions program enhancements, such as the comprehensive 
validations process for updating commuter records and measuring VMT 
reduction; vanpool funding strategies; outreach to youth organizations; 
and TGM pilot studies. 
 
 
2. Public Outreach Program Enhancements 
 
Tasks 
? Assist with efforts to enhance public outreach, including the branding 
change to Point-2-Point Solutions and the Rideshare Campaign to areas 
affected by transit service reductions. 
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CORE MPO ACTIVITIES:  Transportation Options 
 
Tasks 
? Provide overall program support by staffing a liaison to the Point-2-Point 
Solutions Program for all required and requested activities (See Point-2-
Point Solutions work elements later in this section); 
? Coordinate and participate in the annual Business Commute Challenge 
(BCC) and participate in Group Pass and Emergency Ride Home 
Programs; 
? Continue support and resources for Employee Transportation 
Coordinator (ETC) for Point-2-Point Solutions Transportation Options 
programs by responding to employee commute questions, promoting 
alternative mode commuting, serving as liaison to agency Wellness 
Committee, and providing employees with transit route assistance. 
? Assist LTD with transit studies, transit service planning and data needs. 
? Assist Eugene, Springfield, Coburg, and Lane County with traffic and 
transportation system management studies. 
? Coordinate with Eugene, Springfield, Lane County, LTD, LRAPA and 
ODOT for implementation of Commuter Solutions Transportation 
Demand Management programs.  
? Participate as a member of the regional Transportation Options Advisory 
Committee (TOAC) and provide planning support services. 
? Provide regional planning support for Point-2-Point Solutions Regional 
Transportation Options program. 
? Participate in statewide Transportation Options quarterly meetings and 
quarterly ETC meetings. 
? Provide planning assistance to and coordinate with providers of elderly 
and disabled transportation service.  
? Identify and develop funding opportunities that support Transportation 
Options programs. 
? Maintain the KeepUsMoving.info (KUMI) website and Transportation 
Options-related MPO web pages. 
 
Products 
? Regional TDM plan, strategies, and projects. 
? Public outreach materials as needed, including updated Keep Us Moving 
and Transportation Options related web pages on the MPO website. 
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Point-2-Point Action Items and Tasks 
 
1. Program Enhancements 
 
Tasks 
• Institute a comprehensive validations process for updating of commuter 
records and measurement of the reduction of VMT and auto emissions. 
• Establish Vanpool Subsidy Fund from National Transit Database (NTD) 
revenues reflecting vanpool VMT. 
• Explore opportunities to offer free carpool matching services through 
local youth organizations such as Kidsports. 
• Develop Transportation Growth Management (TGM) program funding 
for pilot program to include transportation options review of Type IV 
development applications 
 
Products 
? Commuter Records progress updates to TOAC 
? Vanpool Subsidy Fund progress updates to TOAC 
? Youth Organization Carpool Matching progress updates to TOAC 
? TGM Grant Application 
 
2. Public Outreach Program Enhancements 
 
Tasks 
• Develop Rideshare Campaign for areas affected by transit service 
reductions 
• Implement Commuter Solutions’ branding change to Point-2-Point Solutions 
 
Products 
? Rideshare Campaign supplemental materials 
? Point-2-Point Solutions branding change program 
 
 
POINT-2-POINT ONGOING OPERATIONS 
 
Employer/Employee Transportation Benefits Program Activities   
• Provide discounted transit benefits through the Group Pass Programs; 
• Utilize Transit Vouchers to subsidize individual transit passes for 
employees; 
• Provide Parking Management services for employers/developers of 
projects in the Transportation Management Area (TMA); 
• Coordinate Emergency Ride Home (ERH) incentive program services 
through area employers; 
• Promote Bike/Walk Services travel options to employees/employers in 
the region; 
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• Provide technical assistance to employers in the region with Employee 
Transportation Coordinators (ETC) which provides a designated 
coordinator of employer transportation benefits;  
• Continue to offer ride-matching services for commuters in the region 
through Ridesharing Program Activities such as Carpool Matching.   
• Continue to market these programs to increase the number of 
commuters and Emergency Ride Home worksites in the rideshare 
database. 
• Work with statewide TO partners to continue support for a statewide 
web-based ride matching system. 
• Continue to promote and provide management support of vanpools in 
the service areas of the Valley VanPool consortium, a partnership with 
Cherriots (Salem area) and Oregon Cascades West Council of 
Governments (Benton, Linn and Lincoln Counties). 
 
Smart Ways to School Program Activities 
• Continue promoting alternative ways to school for students through the 
Smart Ways to School Program. This program partners with K-12 
schools throughout the region to improve school safety while reducing 
energy consumption and traffic congestion. 
• Pursue continuation of Student Transit Pass Program as part of the 
agency’s Transit Activities for families of grade 6-12 students.  Foster 
collaborative efforts that can set policies or establish sustainable funding 
structures for free or reduced-cost LTD student passes 
• Continue to promote and provide free carpool match services through 
the Carpool Activities programs for families of K-12 students. 
• Continue to promote and provide free assistance to parents interested in 
forming groups of students to walk and bike to/from school Walk and 
Bike Activities: (Families of K-12 students) 
• Assist schools in seeking and using Safe Routes to School funding to 
increase the number of students who walk or bike to/from school, 
resulting in a reduction of school-related vehicle trips for families of K-8 
students. 
• Help foster collaborative community efforts that increase walking and 
biking while reducing school-related traffic. 
 
Congestion Mitigation Program Activities 
• Continue targeted outreach of Point- 2-Point Solutions programs and 
services in areas or along key congested corridors in partnership with the 
region’s jurisdictions.  Subject areas may include corridors that exceed or 
are expected to exceed an established level of service (LOS) or areas 
experiencing or projected to have high levels of congestion due to new 
development, major road construction, regional events, or defined EmX 
corridors or other transit corridors that may experience reduction in 
service. 
• Collaborate with MPO regarding KeepUsMoving.Info (KUMI) website 
providing commuter information of transportation options. 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 62 of 93
• Participate in Regional Construction Coordination annual meeting and 
present Point-2-Point Solutions service opportunities 
 
Park & Ride Activities 
• Continue expansion and promotion of Park & Ride locations and uses 
including additional locations in areas slated for transit service reductions 
• Improve and enhance Park & Ride street signage and interior lot signage 
 
City of Eugene Action Items and Tasks 
 
1. Business Commute Challenge 
The goal of the Business Commute Challenge is to reduce the impact 
automobiles have on the regional transportation system by reducing 
traffic congestion and reducing the amount of vehicle emissions impacting 
our air quality.  Businesses participate by encouraging their employees to 
bike, walk, carpool, or utilize the bus service during the week competing 
against like-size businesses based on number of employees to obtain the 
highest percentage of employees participating. 
 
Tasks 
? Provide information and incentives, such as free bus passes, to 
participating employers to help encourage participation of their 
employees.   
? Work with Point-2-Point Solutions to expand the program from Eugene 
to the entire MPO. 
 
Products 
? Business Commute Challenge outreach materials 
 
 
2. Eye-to-Eye Safety Campaign 
Eye-to-Eye Traffic Safety Campaign is a multi-city effort to foster a 
culture of awareness and respect on our shared paths and roadways and 
to make the streets of our communities safer for everyone.  Along with 
encouraging respect on the roadway, the Eye to Eye message will be used 
in conjunction with specific information to educate all road users in what 
they can do to be safe, including making eye contact with and 
communicating with other road users, looking for bicyclists and stopping 
for pedestrians, using lights at night, and following traffic laws. 
 
Tasks 
? Develop outreach plan to include community education events.  Pursue 
and apply for grant funds and provide coordination of area partners and 
activities. 
? Work with Point-2-Point Solutions to expand the program from Eugene 
to the entire MPO. 
 
 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 63 of 93
Products 
? Eye-to-Eye outreach plan 
 
CITY OF EUGENE ONGOING OPERATIONS 
? Contribute to regional Transportation Options activities by participating 
in the Transportation Options Advisory Committee as needed. 
? Coordinate local construction projects in support of the congestion 
mitigation process. 
? Publish and distribute the Eugene-Springfield Bicycle Map and Resource 
Guide.  Maintain the Eugene-Springfield bicycle map including converting 
Eugene and Springfield GIS data into graphics software, updating map 
information for new road and bikeway changes, new land use changes, 
and new law and safety information.  Distribute the map using venues 
throughout the metropolitan area including bike shops, visitor centers, 
city offices, and as requested by individuals. 
? Publish the monthly InMotion e-newsletter and distribute to over 1500 
people throughout the Eugene – Springfield area.  Include feature articles 
and updates on walking and biking activities and opportunities for public 
involvement in the Eugene-Springfield metro area.  Provide resources 
section for information on local and state laws and information on local 
and national walking and biking organizations. 
? Support the Bike and Pedestrian Safety Education program.  Make 
presentations to schools, neighborhoods, driver’s education classes, and 
community groups.  Develop and distribute educational materials at city 
events, on the city's web page, and at city offices. 
? Participate in the multi-jurisdictional Eugene Safe Routes to School Team 
to guide the implementation actions contained in the Eugene Pedestrian 
and Bicycle Strategic Plan to increase the number of students who walk 
or bike to school.  Attend team meetings, develop team goals and 
measures, meet with school officials, provide safety education, examine 
traffic safety around schools, develop walk and bike routes to school, and 
develop grants to fund education and infrastructure improvements. 
 
 
OTHER PARTNER AGENCY TASKS 
Partner Agencies:  City of Springfield, City of Coburg, Lane County, Lane Transit District, and 
ODOT 
? Contribute to regional Transportation Options activities by participating 
in the Transportation Options Advisory Committee as needed. 
? Coordinate local construction projects in support of the congestion 
mitigation process. 
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G. Intergovernmental Coordination 
 
 
 
 
 
Source of Funds TOTALS 
 FTA 
Sec 
5303  
 LTD 
Match  
 FHWA 
PL   STP-U  
 Local 
STP 
Match  
 State 
TGM  
 LCOG 
Total  
 Local 
Match 
Total  
 UPWP 
Total  
$ 19,000  $   4,750   $ 99,345 $ 90,000  $ 10,301    $208,345   $ 15,051  223,396  
 
OBJECTIVE 
Ensure continuing, comprehensive and cooperative transportation planning in the 
Central Lane MPO area. 
 
DISCUSSION 
These work activities provide the overall support for the committee structure 
and functions, including the MPO Policy Committee, the Transportation Policy 
Committee, and the Transportation Advisory Subcommittee.  Work activities 
also include the efforts needed to coordinate effectively between federal, state 
and local agencies. 
 
ACTION ITEMS (LCOG) 
 
1. Regional Transportation Work Plan 
Participate in the implementation of the Regional Transportation Work 
Plan as it coincides with the development of the RTP, including 
establishing a regional framework, participating in relevant public 
involvement activities, and providing data and analysis for tracking 
performance measures.  
 
Tasks 
? Participate with local agencies to help develop criteria for describing the 
components of a regional transportation system; 
? Participate in public involvement efforts to help communicate the 
differences and similarities between the RTP and other transportation 
planning projects and plans. 
? Coordinate with local agencies regarding performance measures. 
? Support and assist updating and implementation of the Eugene-
Springfield-Lane County local Transportation System Plan (TransPlan) and 
other local and regional transportation planning and integrated 
transportation-land use planning efforts, as appropriate. 
 
Products 
? Regional Transportation Work Plan Status Report to MPC 
? Public involvement materials 
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CORE MPO ACTIVITIES:  Intergovernmental Coordination 
 
Tasks 
? Conduct, facilitate and support the Metropolitan Policy Committee, the 
Transportation Policy Committee (TPC) and Technical Advisory 
Subcommittee (TASC), including: 
o Producing and distributing meeting packets; 
o Ensuring adequate notice of meetings; 
o Recording and distributing meeting minutes and other meeting 
records; and 
o Arranging meeting logistics. 
? Manage the ongoing operations of the MPO, including staffing, personnel, 
financing, and general organizational administration. 
? Coordinate local planning activities to prevent duplication and ensure 
efficiency and connectivity in transportation system development.  
? Provide documentation of MPO activities, including monthly billing 
reports and quarterly reports to state and federal agencies as required. 
? Perform administrative functions required for the federal 3-C process to 
ensure continuing, cooperative, and comprehensive transportation planning 
throughout the MPO area. 
? Coordinate transportation and transportation options planning activities 
affecting the metropolitan area with local, state and federal activities. 
? Continue to attend state level meetings related to TPR implementation, 
ODOT Transportation Demand Management Program, and 
implementation of SAFETEA-LU. 
? Promote regional perspective and continue coordination and cooperation 
through staffing of MPO committees including: 
o Preparation of agendas and meeting materials; 
o Support for MPC, TPC and TASC, managing public involvement 
opportunities, and posting meeting materials on the web.  
? Prepare and administer/manage contracts, including ODOT contract 
coordination and billing reports.  Coordinate with MPO partners on 
contracting for planning tasks funded by STP-U. 
? Attend conferences and workshops specific to transportation planning. 
? Participate in state-wide quarterly MPO meetings and quarterly Oregon 
MPO Consortium meetings.  Contribute to research, analysis, and 
advocacy of MPO-related issues of statewide significance. 
? Participate in freight movement groups including the state-wide Oregon 
Freight Advisory Committee and the West Coast Corridor Coalition. 
 
Products 
? Agendas, minutes and meeting packets for MPC and TPC 
? Unified Planning Work Program amendments as needed 
? Monthly billing reports 
? Quarterly financial reports 
? Certification of compliance with federal planning regulations 
 
Central Lane MPO  Unified Planning Work Program FY 2010 and 2011 
 Page 66 of 93
 
PARTNER AGENCY TASKS 
Partner Agencies:  City of Eugene, City of Springfield, City of Coburg, Lane County, Lane Transit 
District, and ODOT 
? Participate in the completion of tasks needed to meet the obligations of 
the Regional Transportation Work Plan.  Provide updates regarding local 
projects to regional partners as needed, including relevant land use 
planning activities, public involvement, transportation planning, and the 
outcome of decision-making by elected officials.  
? Contribute to the coordination of regional transportation planning and 
development by participating in Metropolitan Policy Committee (MPC) 
meetings, including the preparation of meeting materials and attendance 
at meetings.  
? Participate in Transportation Policy Committee (TPC) and Technical 
Advisory Subcommittee (TASC) meetings to further coordinate regional 
transportation planning.  
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SPECIAL PROJECTS 
 
I-5/Glenwood Area Planning 
This planning effort evolved from a prior high-level transportation system analysis of possible 
ramp connections for Interstate 5 at Franklin Boulevard (Highway 99/126B).  The project will 
now assess interstate access to the metro area between the Willamette River and the 
Glenwood interchange area.   Refinement planning will continue in FY10.  
 
Lead Agency:  ODOT/Lane Council of Governments 
Partner Agencies:  City of Eugene, City of Springfield 
Current Status: Three potential interchange configurations are ready for evaluation and analysis to determine 
feasibility.  Project waiting on population and employment data resolution regarding local urban growth planning. 
Estimated Completion: Fall 2010 
 
OR 126 Expressway Management Plan (EMP) (Phase 3) 
The third phase of the EMP will involve a focus on refining the design concepts for 52nd and 
Main Streets.  Efforts will include development of IAMPs as well as supporting policies, and 
preparing materials to support decisions regarding the inclusion of projects in the regional 
transportation plan. Based on the work completed in Phase 2, the alternative concepts for 52nd 
and Main Streets will be evaluated and ranked based on their ability to implement plan policies 
for 52nd and Main Streets. A public hearing was conducted in March 2009 to consider placing 
these two projects on the Financially Constrained Project List, consistent with their status in 
the Regional Transportation Plan.  Council adoption is scheduled for April 6th, 2009. 
 
Lead Agency:  ODOT 
Partner Agencies:  City of Springfield, Lane County, LTD, and LCOG 
Current Status: Screening Alternatives 
Estimated Completion: April 2010 
 
I-5/Beltline Interchange Area Management Plan (IAMP) Update 
This IAMP is a requirement of OTIA 1 and subsequent project funding.  It was adopted by the 
OTC in January 2006.  Current work is focused on amending the document for clarity to 
include bus rapid transit and local street connectivity maps and language supportive of BRT and 
mixed use center implementation.  
 
Lead Agency:  ODOT 
Partner Agencies:  City of Eugene, City of Springfield, Lane County, LTD, and LCOG 
Current Status: No work plan developed – anticipated start date of summer/fall 2009 
Estimated Completion: June 2011 
 
Beltline Highway River Road to Coburg Road System Planning (Phase 2) 
This system analysis project is a necessary pre-requisite to NEPA milestone work that has been 
proposed for programming with $2.5m in D-STIP funding in the draft FY2010-2013 STIP.  
Project will describe current and no build conditions, develop a problem statement, develop a 
purpose and need statement, assess a range of solution alternatives, develop planning level cost 
estimates, and identify potential stand-alone construction project elements. 
 
Lead Agency:  ODOT 
Partner Agencies:  City of Eugene, Lane County, LTD, and LCOG 
Current Status: Began Phase 2 work March 2009 
Estimated Completion: April 2010 
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Highway 126 (Main Street) Pedestrian Safety Study 
The Highway 126 Pedestrian Safety Study will engage residents, property owners, and business 
owners to identify where safety measures are needed, identify a range of safety measures that 
could help improve conditions for pedestrians, and find workable locations for installation of 
safety measures that appear most effective. The need for education and enforcement in addition 
to engineered improvements will also be considered. The study area is the five-lane section of 
Highway 126 (Main Street) in Springfield, between 21st Street and the eastern city limits. 
 
Lead Agency:  ODOT 
Partner Agencies:  City of Springfield, Lane County, LTD, and LCOG 
Current Status: Developing work plan 
Estimated Completion: Fall 2009/Winter 2010 
 
Franklin Boulevard Planning and Design 
Franklin Boulevard conceptual design is complete and endorsed by the Stakeholder Advisory 
Committee and the Springfield City Council.  The concept includes a hybrid multi-way 
boulevard and urban arterial treatment for bicycle, pedestrian, transit and auto travel.  Design 
concepts will be further tested with the public and property owners during the Glenwood 
Refinement Plan Update and as the McVay/Franklin multi-lane roundabout is amended into the 
Riverfront Redevelopment Area Plan.  Final design will be included in adoption of the 
Glenwood Refinement Plan Update.   
 
Lead Agency:  City of Springfield 
Partner Agencies:  ODOT, City of Springfield, and LTD 
Current Status:  Pending adoption of Glenwood Refinement Plan Update 
Estimated Completion:  2009 (Current phase only) 
 
West Eugene EmX Extension  
This project supports LTD’s Bus Rapid Transit Alternative Analysis for the third EmX (BRT) 
corridor.  It will assess the role that EmX service might play as part of a broader strategy to 
consider a broad range of transit alternatives to address transportation needs following the 
removal of the West Eugene Parkway project.  The project includes model validation, 
determination of bus travel time variability in mixed traffic, an estimate of user benefits of  
transit alternatives, and an estimation of the costs and benefits of proposed transit investments.  
This project is funded with a combination of FTA 5339 funds and local LTD match. 
 
Lead Agency:  LTD 
Partner Agencies:  ODOT, City of Eugene, Lane County, and LCOG 
Current Status:   Selecting Locally Preferred Alternative 
Estimated Completion: 2010 (publication of Draft EIS) 
 
West 11th Avenue Transportation Corridor Study 
This study will develop recommendations for improving the general function of West 11th 
Avenue from Garfield Street to Greenhill Road.  The objective of the study is to increase safety 
and mobility for all modes of transportation along and adjacent to West 11th Avenue.  It focuses 
on low- to mid-cost projects to address safety, mobility, and access management problems. 
 
Lead Agency:  City of Eugene 
Partner Agencies:  ODOT, Lane County, LTD, and LCOG 
Current Status:  Consultants presenting final recommendations in June 2009 
Estimated Completion:  Fall 2009 
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Regional Transportation-Land Use Modeling System 
This project will develop and implement a state-of-the-art land use and transportation modeling system to assist 
local and regional transportation planning within the Central Lane area.  It will  implement a land use model and 
develop a framework within which models and required data bases, graphic displays, and reporting software will be 
housed.  This project complements the work that will be done with the MPO Transportation Modeling work 
program while extending the utility of the system to the greater Lane County area.  
 
Lead Agency:  Lane Council of Governments 
Partner Agencies:  ODOT, City of Eugene, City of Springfield, Lane County, LTD 
Estimated Completion:  2011/2012 
 
 
TRANSPORTATION SYSTEM PLANS 
 
City of Eugene TSP Update 
The City of Eugene has initiated an update of their state-required Transportation System Plan.  
Specific tasks anticipated to occur in the next two years include the following: 
? Report on implementation pursuant to TSP/RTSP Performance Measures; 
? Review of the mixed use center strategy  and a regional review of mixed use centers 
(nodal development) as means of reducing vehicle miles traveled. Oregon 
Transportation Growth Management grant funding has been requested to adjust 
TSP/RTSP performance measures in response to the study findings. 
? Conducting the Eugene Comprehensive Lands Assessment as required by Oregon HB 
3337, an assessment of the supply and 20-year demand for buildable lands.  This study is 
a necessary component of future comprehensive plan updates; and 
? Completing a Pedestrian and Bicycle Master Plan Update. 
 
Lead Agency:  City of Eugene 
Partner Agencies:  ODOT, Lane County, LTD, and LCOG 
Current Status:  Scoping and Project Initiation 
Estimated Completion:  2013 
 
City of Springfield TSP 
The City of Springfield is beginning the process of developing a Transportation System Plan 
(TSP) in conjunction with the update of the Regional Transportation System Plan in order to 
meet the requirements of the state Transportation Planning Rule.  This update is intended to 
serve as a blueprint to guide future multi-modal transportation system improvements and 
investment decisions for the City of Springfield.  Development of the TSP will be coordinated 
with and will support the concurrent city-wide buildable lands analysis application of new 
residential efficiency measures and economic development strategies, and adoption of a new 
urban growth boundary based on a 2010-2030 planning horizon. 
 
This project includes an inventory and general assessment of the existing transportation system; 
a determination of existing and future needs; a road plan; a public transportation plan; a 
bicycle/pedestrian plan; a parking plan; a transportation system management and demand 
management plan; an air, rail, water, and pipeline plan; and a financing and implementation plan. 
 
Lead Agency:  City of Springfield 
Partner Agencies: DLCD, City of Eugene, ODOT, Lane County, LTD, and LCOG 
Current Status: Scoping and Project Initiation 
Estimated Completion: Winter 2010 
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City of Coburg TSP Update 
The Coburg TSP update will be a comprehensive update to the 1999 TSP including updating 
policy amendments to maintain consistency with the MPO and refinement of several plan 
elements including circulation, bike and pedestrian, safety, and implementation of the 
Interchange Area Management Plan requirements. 
 
Lead Agency:  City of Coburg 
Partner Agencies:  ODOT, Lane County, LTD, and LCOG 
Current Status:  Project Initiation 
Estimated Completion:  Summer 2010 
 
RELATED PLANNING EFFORTS 
 
Jasper-Natron Mixed Use Center (Nodal Development Overlay Designation) 
This project will establish an appropriate mix of commercial and employment opportunities and 
a variety of residential density categories to take advantage of the completion of the Bob Straub 
Parkway and the planned extension of the sanitary sewer trunk line to this 960 acre site. 
 
Lead Agency:  City of Springfield 
Partner Agencies:  Lane County, ODOT, LTD, and LCOG 
Current Status:  Preliminary Scoping 
Estimated Completion: Winter 2010 
 
Gateway Area Mixed Use Center (Nodal Development Overlay Designation) 
This project will apply the Nodal Development Overlay designation on the Peace Health 
RiverBend campus in north Gateway.  It will incorporate the new LTD EmX service from the 
Springfield Downtown Station.  This site is a significant employment center and will include 
additional medical related opportunities as well as a commercial/retail component that will 
support the employment base and 600_ new residential units. 
 
Lead Agency:  City of Springfield 
Partner Agencies:  Lane County, ODOT, LTD, and LCOG 
Current Status:  Planning and Public Involvement 
Estimated Completion: Winter 2010 
 
Glenwood Refinement Plan Update 
The City is currently working on an update of the Glenwood Refinement Plan.  This effort will 
focus on three distinct planning areas including the Franklin Boulevard and McVay Highway 
corridors, the industrial area adjoining I-5 and Glenwood Boulevard, and the residential core.   
 
Lead Agency:  City of Springfield 
Partner Agencies:  Eugene, Lane County, ODOT, LTD, and LCOG 
Current Status:  Phase I 
Estimated Completion: October 2011 
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Springfield Downtown Plan 
Springfield is creating a Downtown Urban Design Plan and Implementation Strategy to guide 
and coordinate revitalization and redevelopment initiatives within Springfield’s downtown core.  
Key elements of the plan will include an illustrative plan, downtown design standards, a 
comprehensive parking management program, and a proposal for infrastructure and utilities 
improvements and modifications. 
 
Lead Agency:  City of Springfield 
Partner Agencies:  ODOT, LTD, Lane County, and LCOG 
Current Status:  Scoping and Project Initiation 
Estimated Completion: May 2010 
 
Springfield UGB Implementation 
Springfield is preparing to adopt its own urban growth boundary to accommodate a project 
growth for the next 20years.  As part of this effort, Springfield is undertaking major updates to 
residential, commercial, and industrial lands assessments as well as other tasks essential to 
coordinated and comprehensive planning for the future of Springfield. 
 
Lead Agency:  City of Springfield 
Partner Agencies:  DLCD, City of Eugene, Lane County, and ODOT 
Current Status:  Alternatives Analysis and Public Involvement 
Estimated Completion:  December 2009 
 
Walnut Station Mixed Use Center  
Creation and adoption of a Development Plan and Land Use Code for a mixed use center (or 
Nodal Development), as identified in TransPlan. 
 
Lead Agency:  City of Eugene 
Partner Agencies:  ODOT and LTD 
Current Status:  Development Plan drafted, workshops scheduled for April 2009 
Estimated Completion:  2010 
 
Rasor Park Mixed Use Center 
Market study of 17 acre potential mixed use center, and adoption of a master development plan 
and implementation strategy for all or part of the study area, located along lower River Road, 
as identified in TransPlan. 
 
Lead Agency:  City of Eugene 
Partner Agencies:  ODOT, Lane County, and LTD 
Current Status:  Background studies and significant public outreach completed  
Estimated Completion:  2010 
 
Opportunity Siting and Infill Compatibility Standards 
Concurrent investigations of local land use and development practices to improve densification 
within the Eugene Urban Growth Boundary.  Results of these studies will inform the Eugene 
Comprehensive Lands Assessment, amendments to TSP performance measures, and future 
comprehensive plans. 
 
Lead Agency:  City of Eugene 
Partner Agencies:  ODOT, Lane County, LTD, and LCOG 
Current Status:  Policies drafted 
Estimated Completion:  2009 
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Willamette River Open Space Vision 
This project is a multi-jurisdictional effort to develop a refined open space and trails vision for 
the Willamette River corridor.  A portion of the project will look for opportunities to expand 
and improve the existing network of multi-use paths and trails along the river and to provide 
connectivity to other paths and key destinations in the region, including Coburg, Junction City, 
and downtown Eugene and Springfield. 
 
Lead Agency:  LCOG 
Partner Agencies:  Lane County, LCOG and Springfield 
Current Status:  Initial Planning 
Estimated Completion:  December 2009 
 
TRANSPORTATION GROWTH MANAGEMENT (TGM) PROGRAM 
 
TGM Projects Inside the MPO 
 
Lane Transit District Long Range Transit Plan 
The purpose of this project is to develop a long-range regional transit plan for the Eugene-
Springfield area. Changes in the planning relationship between Eugene, Springfield and Lane 
County will soon lead to the adoption by each of individual Transportation System Plans (TSPs). 
The regional plan (TransPlan) adopted in 2001 by each of these agencies as well as the Lane 
Transit District (LTD) will no longer be in effect. As a result, the transit element developed by 
LTD for TransPlan (policy set, project list, and performance measures) needs to be updated and 
recast to serve as a basis for the transit elements required in each of the individual TSPs. 
Development of the long range regional transit plan will provide a formal basis for integrating 
future transit service and facility planning effectively with planned growth and development in 
the Eugene-Springfield region. The Plan will also aid local jurisdictions in updating their 
Transportation System Plans (TSPs) and other planning documents and serve as a key part of 
the strategic framework for reductions in greenhouse gas (GHG) emissions and vehicle miles 
traveled (VMT) at the local and regional level.  
Lead Agency:  LTD 
Partner Agencies:  City of Eugene, City of Springfield, FTA, and LCOG 
Current Status:  TGM funds anticipated June 2009 
Estimated Completion:  Fall 2010 (pending funding) 
 
 
TGM Projects Outside the MPO 
 
Creswell Interstate 5 Creswell IAMP/Transportation System Plan Update 
The Interstate 5 Creswell IAMP/Transportation System Plan Update aims to coordinate land 
use and transportation strategies that preserve or enhance the through movement function of 
the Interstate as well as the local street network.  The IAMP must update alternatives from the 
existing Interchange Refinement Plan and consider other design options to address the 
increasing traffic demands on the interchange.  The IAMP must address the future interchange 
needs and alternatives based on the City’s future plans for growth, though the addition of new 
commercial or industrial lands to the City urban growth boundary may require additional 
analysis that is beyond the scope of the IAMP. 
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Creswell has recently reviewed recommendations for future urban growth boundary expansion 
areas.  Planning for local street connectivity in these and other developing areas within the 
current UGB will be a critical transportation issue.  The transportation system planning process 
will be conducted to implement applicable portions of the Transportation Planning Rule. 
 
Lead Agency:  City of Creswell 
Partner Agencies:  ODOT, LCOG 
Current Status: Work Plan Implementation 
Estimated Completion: October 2009 
 
Cottage Grove Interchange Area Management Plan  
This project is currently in the pre-application phase.  
 
Lead Agency:  City of Cottage Grove 
Partner Agencies: ODOT 
Current Status: Pre-application phase 
Estimated Completion: TBD 
 
Highway 126 Corridor Study 
Funding is being sought for a planning process to identify problems and potential solutions for 
the Highway 126 West corridor extending from Green Hill Road on the western boundary of 
the Eugene-Springfield urban area west to the City of Veneta. 
 
Lead Agency:  City of Veneta 
Partner Agencies: ODOT, Lane County, City of Veneta 
Current Status: Pre-application phase 
Estimated Completion: TBD 
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Section III. UPWP Funding 
 
Table 1 provides a summary of FY10 UPWP work elements and identifies preliminary funding 
sources and allocations.  This information is based on the following: 
 
• FHWA PL funds total $391,258 with a State cash match of $44,781, for a total of 
$436,039.  This is based on preliminary information provided by ODOT in a letter 
dated 12/8/2008. 
• The federal STP-U total estimates $450,000 for MPO activities, and assumes that STP-U 
funding will remain substantially the same as the previous year. The amounts for Eugene, 
Springfield, Lane County, LTD and Coburg planning work activities have yet to be 
determined.   
• FTA funding amounts are based on preliminary information provided by ODOT Public 
Transit in an email dated 1/27/2009.  The amount of $96,280 is based on an assumption 
that the funding level will remain substantially the same as last year. 
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APPENDIX A:  Regional Transportation Work Plan 
 
 
MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
4th Quarter 2008 
 
Transportation Work Plan 
• October 1 – Draft submitted to Land 
Conservation and Development Commission 
(LCDC) 
• October 16 – LCDC approves 
 
 
 
Post-Acknowledgement Plan Amendment (PAPA)  
Finalize schedule and responsible parties for 
initiation/participation/co-adoption, including: 
• Remove completed projects 
• Remove WEP 
• Move ODOT projects from Illustrative to 
Financially Constrained list for consistency with 
RTP 
• Adjust plan horizon 
 
 
PAPA processes: 
• Remove completed projects—Springfield 
initiates 
• Remove WEP—Eugene initiated August 
2008 
• Move ODOT projects from Illustrative to 
Financially Constrained list for 
consistency with RTP—Initiated by 
Eugene and Springfield for their 
respective projects involving lands entirely 
within existing city limits 
• Adjust plan horizon—Springfield initiates 
  
Begin Work on Local Eugene & Springfield 
Transportation System Plans (TSP)  
• Springfield work scope complete and 
Request For Proposals (RFP) issued for 
consultant services in November 
• Eugene completes draft Transportation 
System Plan (TSP) work scope, 
including public involvement plan 
• Springfield Buildable Lands Analysis 
(BLA) and Eugene Comprehensive 
Lands Assessment (CLA) are 
progressing 
• Discuss resource needs with state and 
identify funding to comply with mandates 
for local TSP’s and Regional TSP 
(RTSP) 
• Eugene continues work on Pedestrian 
and Bicycle element of TSP update 
through Pedestrian and Bicycle Master 
Plan Update in five south hills 
neighborhoods 
Lane County Population Forecasting Work 
Program in Process 
• Phase 2:  Population Forecast 
Development 
Lane County Board begins discussions on 
Metro Plan policy direction including rural 
reserves concepts (additional work program 
elements to unfold based upon future Board 
direction) 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
 
Regional Transportation System Plan (RTSP) 
• Continue RTSP framework discussion 
• Create definition of regional system 
• Agree on geographic boundary 
• Determine relationship to or method of 
incorporation within other plans 
 
 
 
Public Involvement 
• Develop multi-agency public involvement plan 
• Determine public outreach components 
• Identify public outreach schedule relative to 
work schedule 
 
 
  
2035 RTP Update 
• Develop Outline of Regional 
Transportation Plan (RTP) Update 
content based on federal regulations and 
survey of best practices 
• Define relationship to other plans 
 
  
Springfield, HB 3337 Work:  
• Draft Commercial/Industrial Lands 
Inventory  Economic Opportunities 
Analysis (EOA) & Economic 
Development Strategy presented 
• Alternative Analysis begins (includes 
employment and residential lands) 
 
1st Quarter 2009 
 
PAPA Adoption(s)  
Appropriate jurisdictions to amend TransPlan to 
achieve RTP-TSP consistency 
• Remove completed projects 
• Remove WEP 
• Move ODOT projects from Illustrative to 
Financially Constrained list for consistency with 
November, 2007 RTP project lists 
• Adjust plan horizon 
 
 
PAPA processes: 
• Remove completed projects—requires 
co-adoption by Lane County, Eugene, 
and Springfield 
• Remove WEP—Requires co-adoption by 
Eugene and Lane County 
• Move ODOT projects from Illustrative to 
Financially Constrained list for 
consistency with November, 2007 RTP 
project lists—requires adoption by 
Eugene  and Springfield for their 
respective projects involving lands 
entirely within existing city limits 
• Adjust plan horizon—requires co-
adoption by Lane County, Eugene and 
Springfield 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
1st Quarter 2009 (cont’d)  
Eugene and Springfield Local TSP’s in process 
• Eugene work scope complete and RFP 
issued for consultant services  
• State resources identified and committed 
for TSP work 
• Data collection 
• Existing conditions inventory 
• Policy scan 
• Public Involvement 
• Eugene West 11th Avenue 
Transportation Corridor Study completed 
• West Eugene Collaborative (WEC) 
recommendations for land use and 
transportation in west Eugene finalized 
Lane County Population Forecasting Work 
Program in Process 
• Phase 2:  Population Forecast 
Development Continues 
 
 
Performance Measures 
• Assess existing performance measures in 
TransPlan 
• Estimate Vehicle Miles Traveled (VMT)/capita 
for 2004, 2015 and 2031 
• Confirm vehicle trip reduction requirements and 
determine relationship between RTSP and 
TSP’s in meeting the requirements 
• Undertake additional performance measure 
assessment and reporting at city level 
• Complete reporting on TransPlan benchmarks 
for 2005, including qualitative discussion about 
nodal implementation 
 
 
  
Check-in on status of Commercial, Industrial, 
and Residential Lands Analysis for Eugene 
and Springfield 
West Eugene Collaborative (WEC) 
recommendations for land use and 
transportation in west Eugene finalized 
RTP update continues 
 
  
Springfield HB 3337 Work Alternative Analysis 
completed including employment and 
residential lands 
• Study Area Identification 
• Agricultural Soils and Exceptions Areas 
• Unbuildable Areas 
• Public Facilities Analysis 
• Transportation Analysis 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
2nd Quarter 2009 
 
Performance Measures 
• Begin development of Performance Measure 
position paper  
• Identify potential additional actions/procedures 
for successful performance measure 
implementation 
 
 
  
Eugene Comprehensive Lands Assessment 
(CLA) basic data available 
Lane County Population Forecasting Work 
Program in Process: 
• Phase 3:  Population Forecast Adoption 
Process Begins 
TSP’s continue in process 
Eugene completes policy discussions: Rasor 
Park & Walnut Station Mixed Use Centers, 
Opportunity Siting, Infill Standards, South 
Hills Habitat Study 
RTP update continues 
 
3rd Quarter 2009 
  
Population Forecast Work Complete  
• Eugene, Springfield finalize safe harbor 
numbers 
• Lane County finalizes and adopts 
county-wide population forecast 
• Evaluate Eugene & Springfield 
population forecasts safe harbor 
numbers relative to Lane County 
population forecast outcomes 
 
 
Regional Transportation System Plan (RTSP) 
• Draft RTSP structural and policy framework 
based upon elected official discussions and 
public input 
• Begin developing RTSP policy language 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
 
Public Involvement 
• Publish transportation work outcomes to date for 
public comment, as appropriate 
• Seek public comment on regional transportation 
framework  
 
 
  
Scenario development for Eugene CLA 
Preferred alternative chosen for West Eugene 
EmX Extension 
TSPs continue in process 
RTP update continues 
 
 
 
Springfield HB 3337 Work:  Population and 
Land Inventory Analysis Adjustments 
• Coordinated Population Forecast 
incorporated into Springfield Land 
Inventory and Needs Analysis 
• Adjust Land Needs Analysis as needed 
based upon new coordinated population 
forecast  
 
4th Quarter 2009 
 
Performance Measures 
• Consider and develop adjustments to 
performance and/or implementation measures 
to achieve benchmarks 
• Consider modified benchmarks and 
performance measures for the extended 
planning period 
 
 
  
Eugene CLA completed 
• Determination of land needs 
• Refine scenario development and begin 
policy discussion for implementation 
TSPs continue in process 
• Target Springfield TSP Final Draft 
RTP update continues 
 
1st Quarter 2010 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
  
Springfield Council Adopts HB 3337 
Implementation Actions either as refinement 
to existing MetroPlan or as stand-alone 
Springfield Comprehensive Plan 
• New land inventories 
• New Urban Growth Boundary 
• New policies 
Lane County co-adopts Springfield 
Implementation Measures 
Eugene Comprehensive Plan/TSP: 
• Develop work program for addressing 
CLA determination 
• Refine work program for updating TSP 
to coordinate with comprehensive plan 
work program 
January 2010:  MPO deadline for new land use 
framework for development of 2035 RTP 
scenarios 
Continue discussions and refinement of regional 
transportation concepts 
 
  
TSP progress continues  
Refine Springfield TSP based on adoption of 
HB 3337 implementation actions  
RTP update continues 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
2nd Quarter 2010 
  
Eugene Comprehensive Plan/TSP 
• Finalize work program 
• Secure funding 
• Develop draft community engagement 
plan 
• Proposals solicited 
Springfield amends Final Draft TSP in 
conformance with 20 year land supply and 
growth scenario and adopts 
• Includes performance measures 
necessary to comply with Transportation 
Planning Rule 
Lane County co-adopts Springfield TSP and 
necessary county TSP amendments 
RTP update continues 
 
3rd Quarter 2010 
  
Eugene Comprehensive Plan/TSP 
• Department Advisory Committee formed 
• Technical Advisory Committee formed 
• Community outreach started, website 
created 
• Consultants hired 
• Record of Decision expected for West 
Eugene EmX Extension 
RTP update continues 
 
4th Quarter 2010 
  
Eugene Comprehensive Plan/TSP 
• Includes performance measures 
necessary to comply with Transportation 
Planning Rule 
• Models created for scenarios 
• Scenarios drafted, reviewed by advisory 
committees 
• Community outreach continues 
RTP update continues 
 
1st Quarter 2011 
  
Eugene Comprehensive Plan/TSP 
• Scenarios refined 
• Transportation options studies 
• Publications created, website updated 
• Community outreach continues 
January 2011:  MPO deadline for final land use 
framework for 2035 RTP 
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MAJOR WORK PLAN MILESTONE 
Ongoing Coordinated Local &  
MPO Planning Activities 
2nd Quarter 2011 
  
Eugene Comprehensive Plan/TSP 
• Community Workshop(s) 
• Results compiled 
Draft 2035 RTP available for public review 
 
3rd Quarter 2011 
  
Eugene Comprehensive Plan/TSP 
• Reports to Planning Commission/City 
Council 
• Scenarios refined, reviewed by advisory 
committees 
• Community outreach continues 
 
4th Quarter 2011 
 
RTSP  
• Policy developed based upon multi-jurisdictional 
elected official direction 
• Components drafted for public comment 
• Public outreach on RTSP framework 
 
 
 
2035 RTP Adopted 
 
2012 
 
 
Eugene Comprehensive Plan/TSP 
• Draft comprehensive plan and TSP 
available for review 
• Community outreach continues 
• Planning Commission Public Hearing 
• Planning Commission deliberation, 
recommendation 
• City Council Public Hearing 
• City Council deliberation 
• Adoption 
Lane County co-adopts Eugene Implementation 
Measures 
 
2013 
 
RTSP 
• Take Action to Meet RTSP requirements, 
including multi-jurisdictional co-adoption actions 
• Take action as necessary to eliminate 
TransPlan, including multi-jurisdictional co-
adoption actions 
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APPENDIX B:  MPO ORGANIZATION and 
MANAGEMENT 
 
 
MPO Organization  
  
In 1973, the Governor designated LCOG as the Metropolitan Planning Organization (MPO) for 
the Central Lane area.  With this designation came the responsibility for conducting the 
continuing, comprehensive and cooperative transportation planning process in the Central Lane 
metropolitan area.  
 Acting as the MPO, the LCOG Board has delegated all MPO policy responsibilities to the 
Metropolitan Policy Committee. The Metropolitan Policy Committee (MPC) is comprised of 
two elected officials each from Lane County, Eugene and Springfield, two appointed board 
members from Lane Transit District, one elected official from Coburg, one designated official 
from the Oregon Department of Transportation (ODOT) and as ex-officio members, the chief 
administrative officers of Lane County, Eugene, Springfield, Coburg, and Lane Transit District, 
and the Region 2 Manager for the Oregon Department of Transportation.  MPC adopts the 
Transportation Improvement Program, the long-range Regional Transportation Plan, the Public 
Participation Plan, and this UPWP and provides policy guidance related to the conduct of the 
transportation planning process, the annual review process and other transportation issues.  
The Transportation Planning Committee (TPC) is composed of staff from all participating 
jurisdictions and conducts the technical portions of the process.  The MPO’s Citizen Advisory 
Committee (CAC) provides direct citizen input as well as guidance for the MPO’s public 
participation efforts.   
 
MPO Management  
  
The LCOG Executive Director, as the agent of LCOG, is held accountable by the contracting 
agencies.  LCOG has a Transportation and Public Infrastructure Program within its Technical 
Services Division.  The Program Manager supervises a work group of professional planners who 
are aided on some work activities by LCOG staff from other program areas. 
 
In conducting the transportation planning process, LCOG also draws upon the expertise of 
members of TPC, other staff from member agencies, and LTD, LRAPA and ODOT.  
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APPENDIX C: ACRONYMS 
 
3-C – Continuing, Comprehensive & Cooperative Planning Process  
3R – Resurfacing, restoring, and rehabilitating 
AAA – American Automobile Association  
AASHTO – American Association of State Highway & Transportation Officials  
ACT – Area Commission on Transportation 
ADA – Americans with Disabilities Act  
ADT – Average Daily Traffic (or Average Daily trips)  
AMPO – Association of Metropolitan Planning Organizations  
APA – American Planning Association  
APTA – American Public Transportation Association  
AQCD – Air Quality Conformity Determination 
ARBA – American Road Builders' Association  
ARMA – American Road Makers' Association  
ARTBA – American Road & Transportation Builders' Association  
BMCS – Bureau of Motor Carrier Safety  
BMP – Best Management Practice  
BMS – Bridge Management System 
BRT – Bus Rapid Transit  
CAA(A) – Clean Air Act (Amendments) 
CAC – Citizen Advisory Committee  
CATS – (Eugene) Central Area Transportation Study 
CFR – Code of Federal Regulations  
CIP – Capital Improvement Program  
CMAQ – Congestion Mitigation and Air Quality Program  
CMP – Congestion Management Plan (Process) 
CMS – Congestion Management System  
COG – Council of Governments 
C-STIP – Construction STIP 
DEIS – Draft Environment Impact Statement  
DEQ – Department of Environmental Quality 
DLCD – Department of Land Conservation and Development 
DOT – Department of Transportation 
D-STIP – Development STIP 
EIS – Environmental Impact Statement  
EJ – Environmental Justice  
EPA – Environmental Protection Agency  
FAA – Federal Aviation Administration  
FAP – Federal-Aid primary  
FAS – Federal-Aid secondary  
FAU – Federal-Aid urban  
FEIS – Final Environmental Impact Statement  
FHWA – Federal Highway Administration  
FRA – Federal Railroad Administration  
FTA – Federal Transit Administration  
(F)FY – (Federal) Fiscal Year  
GIS – Geographic Information Systems  
GPS – Global Positioning Systems 
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ACRONYMS (continued) 
HOV – High Occupancy Vehicle 
HPMS – Highway Performance Monitoring Systems  
HRB – Highway Research Board  
I/M – Inspection and Maintenance  
IAMP – Interchange Area Management Plan 
ICC – Interstate Commerce Commission  
IHS – Interstate Highway System  
IM – Interstate Maintenance  
ISTEA – Intermodal Surface Transportation Efficiency Act of 1991  
ITS – Intelligent Transportation Systems  
JARC – Job Access and Reverse Commute 
LCDC – Land Conservation and Development Commission 
LOS – Level of Service (Traffic flow rating)  
LRAPA – Lane Regional Air Protection Agency 
LRTP – Long Range Transportation Plan  
LTD – Lane Transit District 
LUAM – Land Use Allocation Model 
MOA – Memorandum of Agreement  
MOU – Memorandum of Understanding  
MPC – Metropolitan Policy Committee 
MPO – Metropolitan Planning Organization  
MSA – Metropolitan Statistical Area  
MTP – Metropolitan Transportation Plan  
MTIP – Metropolitan Transportation Improvement Program 
NAA – Non-Attainment Area  
NAAQS – National Ambient Air Quality Standards  
NEPA – National Environmental Policy Act of 1969  
NHS – National Highway System  
NHTSA – National Highway Traffic Safety Administration 
NOX – Nitrogen Oxides  
O&M – Operations and Maintenance 
ODOT – Oregon Department of Transportation 
OHP – Oregon Highway Plan 
OM&P – Operations, Maintenance and Preservation 
OMPOC – Oregon MPO Consortium 
ORFS – Oregon Roads Finance Committee 
OTC – Oregon Transportation Commission 
OTIA – Oregon Transportation Investment Act 
OTP – Oregon Transportation Plan 
OTREC – Oregon Transportation Research and Education Consortium 
PL – Planning Funds  
PPP – Public Participation Plan 
PS&E – Plans, Specifications, and Estimates  
RAC – (Lane County) Roads Advisory Committee 
RFP – Request for Proposal  
ROW – Right of Way  
RTP – Regional Transportation Plan 
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ACRONYMS (continued) 
SAFETEA-LU – Safe, Accountable, Flexible, Efficient Transportation Equity Act – a Legacy for Users 
SDC – System Development Charge 
SHTF – State Highway Trust Fund 
SIB – State Infrastructure Bank  
SIP – State Implementation Plan  
SOV – Single Occupancy Vehicle  
SPR – State Planning and Research funds  
STA – Special Transportation Area 
STIP – State Transportation Improvement Program  
STP – Surface Transportation Program (-U – - Urban) 
TAC – Technical Advisory Committee  
TASC – Technical Advisory Subcommittee 
TAZ – Traffic Analysis Zone  
TCM – Transportation Control Measure  
TDM – Transportation Demand Management 
TEA-21 – Transportation Equity Act for the 21st Century  
TIFIA – Transportation Infrastructure Finance & Innovation Act (1998)  
TIP – Transportation Improvement Program, either MTIP or STIP  
TMA – Transportation Management Area  
TMSF – Transportation Management System Fee 
TO – Transportation Options 
TOD – Transit Oriented Development  
TOAC – Transportation Options Advisory Committee 
TPAU – Transportation Planning Analysis Unit 
TPC – Transportation Planning Committee 
TPR – Transportation Planning Rule 
TRB – Transportation Research Board  
TSI – Transportation System Improvements 
TSM – Transportation System Management 
TSP – Transportation System Plan 
TUF – Transportation Utility Fee  
UGB – Urban Growth Boundary  
UMTA – Urban Mass Transportation Administration  
UPWP – Unified Planning Work Program  
V/C – Volume to Capacity 
VMT – Vehicle Miles Traveled  
VOCs – Volatile Organic Compounds 
VPD – Vehicles Per Day 
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APPENDIX D: CENTRAL LANE MPO MAP 
 
   
